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A CVC crew working inside e apitol’s East Front Exteion struggles to istall a steel beam that will help !upptor the East Front center steps.
This Week — Ongoing Work — 8/30/04 through 9/03/04

East Front Plaza Highlights:
»  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.

* Nearly all the concrete has been placed for the roof of the Congressional Auditorium.

» Stone masons continue laying granite pavers on the CVC roof deck. Approximately 65,000 paving stones will be in place
by the time Congress returns next week.

» Crews continue to place steel columns, beams and roof decking sheets in the southeast quadrant of the site.

East Front Extension (Inside the Capitol)

» Crews continue to erect structural steel inside the East Front Extension (see photo above) and continue with demolition
activities to clear the way for elevator shafts, escalators, stairwells and new mechanical systems.

* A second shift, for the placement of steel and demolition, will work each weekday through the end of the recess.

Truck Tunnel Construction/Constitution Avenue
»  Crews will continue backfilling and placing concrete near the south end of the tunnel near the CVC.
»  Full restoration of Constitution Ave. at New Jersey Ave. NW, including sidewalks, curbs and parking lanes, is
expected to be completed by the end of the recess.
*  Dump trucks continue to backfill the area above the tunnel along Northwest Drive (see photo opposite page).
»  Utility work now occurring in the parking lot on the Senate Plaza near the Capitol will be completed by next Tuesday.




Library of Congress (LOC) Tunnel

*  Crews will continue assembling formwork for the tunnel walls at the western end of the tunnel within the CVC site.

Next Week — 9/06/04 - 9/10/04

East Front Plaza Work

*  Workers will continue placing the granite
paving stones on the CVC roof deck.

»  Workers will continue to install utilities, build
mechanical spaces, erect formwork and place
concrete for floor slabs.

»  Steel crews will continue to install the columns,
beams and roof decking sheets for the eastern
half of the CVC roof deck.

East Front Extension

» Steel crews will continue to erect steel within
the East Front concrete structure. Demolition of
structural elements will continue on all levels
within the East Front Extension and in the
Carriageway below the East Front portico.

»  Two shifts will continue to work through the end
of the recess.

Truck Tunnel Construction

*  Workers will continue to backfill above the tunnel
roof as concrete cures and is waterproofed. The
bulk of work will occur where the tunnel passes
below the Senate Plaza and at its connection point
with the CVC near the Senate Steps.

Library of Congress (LOC) Tunnel

+ Formwork assembly, concrete placements,
waterproofing and excavation will continue in
various zones along the LOC tunnel route.
Pedestrian access will continue along the
east side of the work zone on First St. SE.

Taken in late August 2004, this aerial view of the new service tunnel along
Northwest Drive near the Senate wing (top far right) shows only the
southeastern-most portion of the tunnel (top center) remaining to be
back-filled. Pedestrian access, staff parking along the drive, and
landscaping elements will be restored later this fall.

Below: Stone workers lay granite paving stones in front of the Senate
Steps. Crews will continue placing stones throughout the fall to prepare
the East Front Plaza for the presidential inauguration in January 200S.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



