
 

 
 
 

This Week – Ongoing Work – 6/26/06 through 6/30/06 
 
CVC and East Front Plaza: 
 
• A skylight installation contractor continues installation of the two large skylights above the Great Hall. Both the 

north and south skylights should be in place by mid-July.   
• Drywall installation and plaster work is complete in the three ceiling vaults above the Great Hall and the work has 

been inspected and approved.  Scaffolding in the Great Hall has been removed clearing the way for floor stone lay-
out to begin.  Next week, a mock-up of a decorative floor stone pattern may be complete in the center of the Hall.  

• Masons continue setting base stone, wall stone, and stair stone in the Crypt level of the East Front transition zone.  
Abatement of lead paint on the original sandstone façade is complete on the Crypt level and a crew is expected to begin 
similar work at the Rotunda level next week.  Much of the original sandstone will be left exposed in the final design. 

• In the Exhibition Hall, 75%  of the stone work is complete and masons are now working in the northwest quadrant.    
Ceiling drywall installation continues. 

• Millwork for the CVC Orientation Theaters is expected to arrive this week and installation of is expected to begin in 
the South Orientation Theater next week.  

• Crews continue setting curb stones along the trees-lined pedestrian walkways leading to the CVC entrances. 
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Above the Great Hall, skylight installation is nearing completion.  Meanwhile, all of the scaffolding in the Great Hall has been removed clearing the way 
for masons to begin layout of nearly 20,000 square feet of floor stone.  The floor of the Hall will receive a more decorative pattern than other areas. 



• Ceiling drywall installation continues in the Food Services seating and servery area.  Wall and floor tile work is sub-
stantially complete in the food preparation area, and white ceramic tile is now being installed in the servery area. 

• Installation of the original bronze fountains was completed. 
• Masons continue setting stone on all three levels of the House and Senate stairwell atria. 
• Workers continue to assemble mechanical elements and finishes to escalators and elevators near the Great Hall. 
• Wall stone installation continues primarily in the north stairwell atrium in the Senate Expansion Space, in the Congres-

sional Auditorium entrance atrium and in the East Front of the Capitol. 
• Inside the House and Senate Expansion Space, the majority of framework and drywall installation is complete on all 

three levels in both spaces.  Wall and ceiling “close-in” inspections for all of the mechanical, electrical, plumbing, 
and fire safety systems are ongoing.  The ceiling grid is now being installed throughout the upper level of the Senate 
Expansion Space and in all but two rooms on the upper level of the House Expansion Space. 

 
East Capitol Street Utility Tunnel 
 
• Insulators and electricians continue working inside the tunnel.  Final connection work between the CVC tunnel and 

the existing utility tunnel below 2nd Street may begin next week pending completion of abatement work this week in 
the existing 2nd Street Tunnel.  

 
 

Next Week – 7/3/06 – 7/7/06 
 
CVC, East Front Plaza Work, East Capitol Street Utility Tunnel  
 
• Skylight installation will 

continue above the Great Hall.  
Masons are expected to 
complete a mock-up of the 
floor stone. 

• Floor stone installation will 
near completion in the 
northwest quadrant of the 
Exhibition Hall. Ceiling 
drywall installation is expected 
to continue along the center 
zone of the Exhibition Hall. 

• Installation of base and wall 
stone will continue inside the 
East Front transition zone at 
the upper level of the CVC 
and at the Crypt level inside 
the East Front of the Capitol.   

• Crews will continue installing 
mechanical, electrical and 
plumbing systems, metal stud 
walls, drywall and ductwork, 
and continue paint priming 
in various zones throughout the House and Senate Expansion Space.  Stone installation will continue in the House 
and Senate stairwell atria. Wall and ceiling close-in inspections continue throughout both expansion spaces. 

• Crews are expected to resume tie-in work for the CVC utility tunnel at its connection to the existing tunnel below 
Second Street. 

• Stone masons are expected to resume installation of exterior CVC stone as the masons complete perimeter security 
stone work in June. 

   

For additional information about the Capitol Visitor Center project, please contact Tom Fontana, Project Communications Officer 
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.   Other project information is available on the CVC web site at www.aoc.gov. 

Last week, the historic Olmsted bronze fountain basins were installed on the East Front Plaza.


