
 
 
 
 
  

This Week – Ongoing Work – 1/28/08 through 2/1/08 
 
• Technicians continue final acceptance testing on the CVC’s fire and life-safety systems throughout the site. 
• Painters, carpenters, plumbers, masons, electricians, carpet installers, and other professionals continue to address 

punch-list items throughout the facility.   
• Professional cleaning crews have completed thorough cleanings of all of the CVC’s major public spaces including 

Emancipation Hall (photo above). 
• In the Exhibition Hall, all of the major exhibitry components are in place (see photo opposite page).  Technicians 

continue work related to the specialized fire suppressant system for the Wall of Aspirations. 
• Audio-visual technicians continue work on adjustments to the projection screens in the North and South Orientation 

Theaters and the Congressional Auditorium.  
• Carpenters are completing finishing work on the wood panel stage components in the Congressional Auditorium.    
• In the House stairwell atrium, masons have completed the major stonework at the lowest level of the atrium and are 

making minor adjustments to the pre-cast terrazzo stair treads.  Stair tread installation is complete in the Senate stairwell 
atrium.  Work on the terrazzo stair landings is expected to begin in February.  Metal workers are nearly complete with 
the bronze handrail installation in both stairwell atria. 

• A crew has installed the terrazzo floor throughout the length of the House connector tunnel and the terrazzo has now 
been ground to its finished appearance.  Grout work between the floor sections will begin later this week. 
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All major finish work is complete inside the CVC public spaces, including Emancipation Hall seen here.  Large skylights at the north and 
south ends of the 20,000-square-foot hall allow natural light to fill interior spaces while providing dramatic views of the Capitol dome.   



 
• In the East Front, crews have completed the Gallery Level ceiling plaster work and have removed the scaffolding.  

Masons have completed the installation of stone around the Rotunda Door and continue setting the stair tread stones 
for the south side staircase.  Floor stone installation is expected to begin at the Gallery Level shortly. 

• Metal workers will continue installing the bronze foot grilles in the CVC entrance zone (see photo below).  The grilles 
help remove dirt, pebbles and other materials from shoes as visitors pass through the zone. 

• Masons continue to set granite curb stones along the south curving approach ramp to the CVC entrance zone. 

 
Next Week – 2/4/08 – 2/8/08 
 
CVC and East Front Plaza Work  
 
• Punch-list work will continue throughout interior spaces as 

millwork, wall stone, floor stone, grout lines, painted surfaces, 
ceiling panels, plaster work, carpeting, doors, and other finish 
materials are inspected and corrected. 

• Technicians will continue the final testing process for the fire 
and life-safety systems. 

• Workers will continue ceiling work at the Rotunda and Crypt 
levels in the East Front of the Capitol while masons set 
stone stair treads on the south stair in this zone and begin 
floor stone installation at the Gallery Level. 

• Workers will continue finishing work on the bronze handrails in both the House and Senate stairwell atria. 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

All of the major cabinetry components have been installed inside the CVC Exhibition Hall.  Historic documents and artifacts will be installed 
close to the CVC opening later this year.  The display cases seen above will highlight historic moments and key people from the House and 
Senate from its beginnings in 1789 through the present.  A table (center right) in each of the six alcoves will feature a model of the Capitol 
campus as it appeared during a period in time, illustrating its evolution from the small North Wing in 1800 to nearly 16 million square feet of 
building space today, including House and Senate Office Buildings, the Library of Congress, the Supreme Court and the Botanic Garden.

Metal workers install bronze foot grilles at the CVC north 
entrance zone.  The grilles help remove debris from shoes. 


