NOTICE

NO HAND CARRIED BIDS!
NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to screen
mail being delivered to the U.S. Capitol Complex of buildings preclude the use
of U.S. Postal Service by offerors to deliver their proposals submitted in
response to this solicitation. Inaddition, because all packages must be screened
for security purposes at a central location prior to their delivery, the Architect
of the Capitol cannot accept packages containing offers handcarried directly to
the Bid Room address within the Ford House Office Building, as specified
elsewhere in this solicitation, or at any other location in the U.S. Capitol
Complex of buildings.

Due to these unusual circumstances the Procurement Division for the Architect
of the Capitol will only accept offers/proposals via UPS or FEDEX at the
address noted below. All handcarried offers/proposals will be rejected. Any
attempt to hand carry an offer/proposal to any location in the U.S. Capitol
Complex of buildings will be refused. See Section L for submission of offers.
Offerors are advised when sending proposals via FEDEX or UPS not to use
same day delivery. FEDEX/UPS often subcontract out the delivery for same-
day service. It is necessary for delivery personnel to arrive in a FEDEX/UPS
truck and be in a uniform recognized as FEDEX/UPS at the delivery point.
Offerors are encouraged to determine who will be making the delivery when
making arrangements with FEDEX/UPS.

All UPS and FEDEX deliveries are to be made to the Ford House Office
Building at the following address:

Acrchitect of the Capitol
Procurement Division

Ford House Office Building
Attn: Chris Lindsay

Room H2-263

Second and “D” Streets, S.W.
Washington, DC 20515



NOTICE TO CONTRACTORS

The Architect of the Capitol anticipates that in 2006 the agency's
contractors will have to register with the Central Contractor
Registration (CCR) database. This is the primary vendor database
for the U.S. Federal Government and the CCR collects, validates,
stores, and disseminates data in support of agency acquisition
missions.

Registration in the CCR will become mandatory in order to be
awarded contracts by the Federal Government. Vendors are
required to complete a one-time registration to provide basic
information relevant to procurement and financial transactions.
Vendors must update or renew their registration at least once per
year to maintain an active status.

CCR validates the vendor information and electronically shares the
secure and encrypted data with the federal agencies finance offices
to facilitate paperless payments through electronic funds transfer
(EFT).

The AOC is now encouraging all vendors to register with the CCR
if they are not already registered. Vendors can register on line at
http://www.ccr.gov.  This internet site contains all pertinent
information forregistration as well as provides contact points for help
when registering.
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SOLICITATION,OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION gzz:;l'zlé(l):SUED PAGE 1 OF 50 PAGES
AND AWARD REP080014 [] seaLepsib (FB)
(Construction, Alteration, or Repair)
Architect of the Capitol NEGOTIATED (RFP)

IMPORTANT -The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. | 5. REQUISITION/PURCHASE REQUEST NO.| 6A. PROJECT NO. 6B. TITLE

SB 080004 HSOB AHU TAB
7. ISSUED BY 8. ADDRESS OFFER TO
AOC - Procurement Division AOC - Procurement Division
2nd & D Streets, SW 2nd & D Streets, SW
Room H2-263 Room H2-263
WASHINGTON, DC 20515 WASHINGTON, DC 20515
9. FOR INFORMATION a. NAME b. TELEPHONE NUMBER (Include area code)(NO COLLECT CALLS)
CALL: Christian Lindsay 202-226-2172

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" means "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date)

Please see Clause AOC52.236-13-VISIT TO THE SITE OF WORK for information regarding the site visit.

11. The Contractor shall begin performance 20 calendar days and complete itwithin __182  calendar days after receiving
Daward, notice to proceed. This performance period is Dmandatory negotiable. ( (SeeSee Clause AOC52.211-6 J)
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT [12b. CALENDAR DAYS
BONDS? (If "YES," indicate within how many calendar days after award in Item 12b).
kIves [Jno 20

13. ADDITIONAL SOLICITATION REQUIREMENTS

13:00:00

a.  Sealed offers in original and S copies to perform the work required are due at the place specified in item 8 by (hour)

local time _93/11/2008 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b.  An offer guarantee [ is, Dis not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference

_— 60 . . .
Offers providing less than —______ calendar days for Government acceptance after the date offers are due will not be considered and will be

rejected.
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OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

15. TELEPHONE NO. (Include area code)

CODE |

16. REMITTANCE ADDRESS (Include only if different than ltem 14.)

17.
by the Government in writing within _©

The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
calendar days after the date offers are due. (Insert any number equal to or greater than the minimum

requirement stated in ltem 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20b. SIGNATURE

20c. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified)

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
41US.C.5

26. ADMINISTERED BY

AOC - Procurement Division

2nd & D Streets, SW

Room H2-263
WASHINGTON, DC 20515

27. PAYMENT WILL BE MADE BY

Accounting Division
Ford House Office Bldg.
Rm. H2-205
Washington, DC 20515

CONTRACTING OFFICER WILL COMP

LETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return copies to issuing office) Contractor agrees to furnish and
deliver all items or perform all work requirements identified on this form and any
continuation sheets for the consideration stated in this contract. The rights and
obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

29. AWARD (Contractor is not required to sign this document.) Your offer on
this solicitation is hereby accepted as to the items listed. This award consummates
the contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No futher contractual document is necessary.

30a.NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31la. NAME OF CONTRACTING OFFICER (Type or print)
Christian Lindsay

30b. SIGNATURE 30c. DATE

31b. UNITED STATES OF AMERICA 3lc. DATE SIGNED

BY.
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Number

Commodity Name

Quantity

Unit of Issue

Unit Price ($)

Total Cost ($, Inc. disc)

001A NORTH BASE (12 AHUs) AHUs 1-5 AND

10-16

Total : 12.00

EA

$

$

Description:

001B SOUTH BASE (11 AHUs) AHUs 7-9 AND

19-25

Total : 11.00

EA

Description:

002A OPTION #1A (NORTH) - DEVICES AND
DISCHARGES ASSOCIATED WITH AHUs 15 AND
16. (REF SPEC 230593 SECTION 1.2.D) EACH
MEANS A DISCHARGE (VAV) AND ITS

THERMOSTAT

Total : 270.00

EA

Description:

002B OPTION #1B (SOUTH) - DEVICES AND
DISCHARGES ASSOCIATED WITH AHUs 24 AND
25. (REF SPEC 230593 SECTION 1.2.D) EACH
MEANS A DISCHARGE (VAV) AND ITS

THERMOSTAT

Total : 270.00

EA

Description:

003A OPTION #2A -INCREASE OA CFM FROM
ORIGINAL DESIGN TO IMC 2003, E.G. 15% OA TO
20% OA (REF SPEC 230593 SECTION 1.2.D) PER

AHU

Total : 2.00

EA

Description:

003B OPTION #2B -INCREASE OA CFM FROM
ORIGINAL DESIGN TO IMC 2003, E.G. 15% OA TO

20% OA (REF SPEC 230593 SECTION 1.2.D) PER

Total : 2.00

EA
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AHU

Description:

7 004A OPTION #3A -PREPARE SCHEMATIC

DIAGRAMS OF SYSTEMS' "AS-BUILT" DUCT

LAYOUTS FOR OPTION 1A

Total : 1.00

LT

Description:

8 004B OPTION #3B -PREPARE SCHEMATIC

DIAGRAMS OF SYSTEMS' "AS-BUILT" DUCT

LAYOUTS FOR OPTION 1B

Total : 1.00

LT

Description:

Lump-Sum Price for Base

B.1

OPTIONS

** Applicableto all lineitems priced at an estimated quantity - Payment will be made only for options

exercised, delivered and accepted. The Government shall not be obligated to pay for other than option(s)
exercised, delivered and accepted, and invoiced nor shall the Government be obligated to order from the
Contractor any amount in excess of the estimated quantity.

1. OPTIONS

In regards to Item numbers containing an “A” or “B” extension, be advised that the AOC will be awarding a
NORTH ‘A’ and aSOUTH ‘B’. The contractor could be awarded both *A’ and ‘B’ if it isin the governments

best interest.

2. EXERCISE OF OPTIONS

All work, to include the exercise of any option(s) is required to be completed within the completion date
specified in the article entitled “ Contract Time” in the Supplementary Conditions. In addition the exercise of

these options may require a change to the Contractor’s Schedule.

(end of providion)
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General Conditions

A0OC52.202-2
Definitions - Construction (Jun 2004)

(a) The term Government means the United States of America, represented by the Architect of the Capitol, who is the Contracting
Officer.

(b) The term head of the agency means the Committee, Commission, or other authority of the Legidlative Branch of the Government
having final jurisdiction or supervision over the work involved. The other authority as used in this paragraph includes the Architect of
the Capitol in cases in which he hasfinal jurisdiction or supervision over the work involved.

(c) Theterm Architect as used in the contract documents shall mean the Architect of the Capitol.

(d) The term Contracting Officer as used in the contract documents means the Architect of the Capitol or his duly authorized
representative.

(e) Theterm his duly authorized representative means any person or persons or board authorized to act for the head of the agency
within the scope of their authority.

(f) The term Contractor means the individual, partnership or corporation entering into a contract with the Government to perform the
work specified.

(9) The term Subcontractor , as used in this part, means any supplier, distributor, vendor, or firm that furnishes supplies or servicesto
or for a prime contractor or other subcontractor. There is no privity of contract between the Government and the Subcontractors.

(h) The term Project Director means the individual designated by the Architect to monitor the progress of work from a technical
standpoint. The duties and responsibilities of the Project Director shall include supervision of scheduling, receipt and verification of
Contractor s payrolls in accordance with the Davis Bacon Act, coordination between Divisions, concerning resolution and/or
avoidance of potential problems and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications,
supplemental agreements and change orders to the Contractor.

(i) The term contract documents includes, collectively, the Project Manual, the contract drawings and the addenda and modifications
thereto, if any.

(1) Theterm work includes, but is not limited to, materials, labor, and manufacture and fabrication of components.

(k) The term specifications means the portion of the Contract Documents that consist of the written requirements for materials,
equipment, construction systems, standards and workmanship for the Work, and performance of related services.

() The term drawings means the graphic and pictorial portions of the Contract Documents, wherever located and whenever issued,
that show the design, location and dimensions of the Work, and generally includes plans, elevations, sections, details, schedules and
diagrams.

(m) Wherever in the specifications or upon the drawings the word directed, required, ordered, designated, prescribed, or words of like
import are used, it shall be understood that the direction, requirement, order, designation, or prescription, of the Contracting Officer is
intended and similarly the words approved, acceptable, satisfactory, or words of like import shall mean approved by or acceptable to,
or satisfactory to the Contracting Officer, unless otherwise expressly stated.

(n) Where as shown, as indicated, as detailed, or words of similar import are used, it shall be understood that the reference is made to
the drawings accompanying this contract unless stated otherwise. The word provided as used herein shall be understood to mean
provide complete in place, that is furnished and installed.

(End of clause)

AOC52.203-1
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A0OC52.203-2
Disclosure of Information to the General Public (Jun 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this contract, the contractor
shall notify the Architect of the Capitol, Procurement Division. The contractor shall cooperate with the Procurement Division in
compiling or collecting information or dataif the Architect of the Capitol determines the information or datato be releasable.

(b) General public, for purposes of this clause, are those groups or individuals who are not authorized by law or regulation to have
access.

(c) Thisclauseis not intended to prevent the contractor from providing contract information or data which the contractor is required to
provide in order to conduct its business, such as insurance, banking, subcontracting.

(d) The contractor is permitted to request that proprietary information or data not be released if such release would harm or impair the
contractor in conducting its normal business. Such request must be documented with clear and specific grounds for that claim.

(End of clause)

AOC52.204-1

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed or
copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOC52.211-3

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected by
such factors. Failure to do so will be at the risk of the Contractor.

(End of clause)

A0OC52.211-6
Notice to Proceed (Jun 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the Contracting Officer of the
bonds and insurance. Unless specifically authorized in writing, any steps taken in connection with the performance of, or the
preparation to perform, the contract, prior to issuance of the notice to proceed, will be the responsibility of and at the risk of the
Contractor, and without any cost whatsoever to the Government.

(End of clause)

AOC52.215-10
Examination of Records (Jun 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until the expiration of 3 years
after final payment under this contract, have access to and the right to examine any books, accounting procedures and practices
documents, papers, records and other data regardless of whether such items are in written form, in the form of computer data or in any
other form and other supporting evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agreesto includein all its subcontracts hereunder a provision to the effect that subcontractor agrees that the
Architect of the Capitol or any authorized representatives shall, until the expiration of 3 years after final payment under the
subcontract, have access to and the right to examine books, documents, papers, records other data regardless of whether such items are
in written form, in the form of computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder.

(c) The term subcontract as used in this clause excludes purchase orders not exceeding $10,000.
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(End of clause)

AOC52.215-11
Audits (Jun 2004)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the Contractor, within such
reasonable time as the Contracting Officer may direct, shall submit complete and accurate cost and pricing datain support of any
claim asserted under such provisions.

(b) With the submission of cost and pricing data the Contractor shall supply the following certification by a duly authorized corporate
officer, partner, or owner, as applicable:

"Thisisto certify that, to the best of my knowledge and belief, the cost and pricing data herewith submitted to the Contracting Officer
in support of a price adjustment under Supplement/Claim No. for (identify by
description) are accurate and complete and they are current as of (date).

Date of Execution

Firm
Signature
Title "

(c) The Contracting Officer in accordance with the FAR clause Audit and Records - Negotiation , 52.215-2, has the right to examine
all books, records, documents and other data of the Contractor or subcontractor in order to eval uate the accuracy, compl eteness, and
currency of cost or pricing data thus submitted. The Contractor shall insert an appropriate provision in all subcontracts for the purpose
of making the requirements of this paragraph applicable thereto.

(End of clause)

AOC52.216-6
Undefinitized Contract Actions (Mar 2005)

(a) In the event of an urgent situation, the services or supplies may be required on an emergency basis under an undefinitized contract
action (emergency task/delivery order, contract modification, or letter contract). The contract action may be either verbal, typed, or
hand written, with the form of the undefinitized contract action dictated by the access the issuing Contracting Officer has to the AOC
network or a computer. If issued verbally, the Contracting Officer shall provide awritten confirming document to the location
identified by the contractor within 5 calendar days after issuance of the verbal undefinitized contract action. If an undefinitized
contract action isissued under an existing contract, the terms and conditions of the contract shall be in effect and incorporated by
reference under any undefinitized contract issued.

(b) The scope of work as originally issued on the undefinitized contract action will, of necessity, be somewhat broad and general in
nature. It isto also be considered as a Notice to Proceed immediately with the work under the undefinitized contract action. An
estimated amount for the work to be performed shall be obligated to ensure that reasonable funds are available for payment to the
contractor, and an estimated compl etion date shall be identified on the undefinitized contract action. If the contractor believes the
amount of funds obligated or time for completion as stated in the undefinitized contract action are unreasonable, within 30 calendar
days after issuance of the written undefinitized contract action the contractor is responsible for notifying the Contracting Officer of
this and providing a suggested amount of funds for obligation or time for completion. In no instance shall the contractor's suggested
amount of funds for obligation or time for completion be considered as binding to the contractor or the Government in future
negotiations. The Government can elect to use the contractor's suggested amount of funds or time for completion as an indication that
some additional funds or time for completion may be required and obligated or adjusted, respectively, in order to ensure that
reasonably adequate funds are available to pay the contractor for services performed or that the completion timeis reasonable.

(c) Within areasonable amount of time after the issuance of the undefinitized contract action but not later than an estimated 25% of
the way through the completion of the work under the undefinitized contract action, an authorized representative of the contractor
must meet, either in person or telephonically, with the Contracting Officer to further define the scope of work, negotiate the price,
identify afinal completion date, and address other activities necessary to definitize the undefinitzed contract action. This estimated
25% shall use the best information reasonably available and be based upon (1) an estimate of the amount of work completed relative
to the original general scope of work or (2) the amount of payments made relative to the original amount obligated.

(d) Payments can be made from the original amount obligated, but the undefinitized contract action must be definitized before
payments exceed 40% of the funds originally obligated.

(e) If communications are distrupted to the degree that it is necessary to communicate with the Contracting Officer at their residence
or through other devices that do not utilize AOC-owned equipment, i.e., the Contracting Officer's residential telephone line, home
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address, etc., the contractor shall treat the Contracting Officer's personal information as confidential and shall not divulge the
information to any individual or organization, including but not limited to other AOC personnel, without the Contracting Officer's
express written permission. If it becomes necessary for the Contracting Officer to communicate with the contractor through means
other than the contractor's normal place of business, i.e., the contractor's residential telephone line or home address, the Contracting
Officer shall not divulge the information to any individual or organization, including but not limited to other AOC or contractor
personnel, without the contractor's express written permission.

(f) For the purposes of this clause, e-mail is considered express written permission.
(End of clause)

A0OC52.219-1
Utilization of Small Business Concerns (Aug 2004)

(a) It isthe poalicy of the Government as declared by the Congress that a fair proportion of the purchases and contracts for supplies and
services for the Government be placed with all types of small business concerns as determined by the size standardsin 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small business concerns that the
Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-1
Overtime Work - Construction (Aug 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday, Sundays or holidays and,
for work performed in the District of Columbia, Presidential Inauguration Day, unless such work is ordered in writing by the
Contracting Officer and payment therefore is authorized in the written order, and provided such work is not otherwise required to be
performed under terms of the contract.

(End of clause)

AOC52.222-3
Convict Labor (Jun 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any person undergoing sentence
of imprisonment except as provided by Public Law 89-176, approved September 10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)

AOC52.222-7
Workmen's Compensation Laws (Jun 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation Laws of the
[District of Columbia Maryland Virginia).

(End of clause)

AOC52.204-4
AOC52.204-4 Personal Identity Verification of Contractor Personnel (Sep 2007)

(a) By entering into this contract, the Contractor agrees to comply with all Federal laws that apply to the Contractor's activities,
including but not limited to the U.S. Citizenship and Immigration Services requirement to maintain a signed copy of 1-9 Employment
Eligibility Verification for each employee in accordance with 8 U.S.C. 1324(a).

(b) The Employment Eligibility Verification Program (E-V erify), operated by the Department of Homeland Security and the Social
Security Administration, allows U.S. employersto verify name, date of birth, and Social Security Number, aswell asimmigration
information for non-citizens, against Federal databases in order to verify the employment eligibility of both citizen and non-citizen
new hires. All contractors receiving AOC contracts are strongly encouraged to use this program to verify the status of their personnel.
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Information about the program can be obtained at www.dhs.gov/E-Verify or by calling 1-888-464-4218.

(c) The Contractor shall insert this clause in al subcontracts when the subcontractor is required to have physical accessto a
Federally-controlled facility or access to a Federal information system.

(End of clause)

52.223-3
Hazardous Material Identification and Material Safety Data (Jan 1997)

(a) "Hazardous material," as used in this clause, includes any material defined as hazardous under the latest version of Federa
Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this contract. The
hazardous material shall be properly identified and include any applicable identification number, such as National Stock Number or
Specia Item Number. This information shall also be included on the Material Safety Data Sheet submitted under this contract.

Material (If none, list None) Identification No.

(c) Thislist must be updated during performance of the contract whenever the Contractor determines that any other material to be
delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting
the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous material identified in
paragraph (b) of this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently
successful offeror isthe actual manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result
in the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or arevision to Federal Standard No. 313, which renders
incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly notify the Contracting
Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of any
responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or property.

(9) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and local laws, codes,
ordinances, and regulations (including the obtaining of licenses and permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:
(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of thisright are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of
hazardous materials;

(i) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with paragraph (h)(1) of this clause, in precedence
over any other clause of this contract providing for rightsin data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.
(End of clause)

AOC52.223-1
Hazardous Material Identification and Material Safety Data - Supplement (Jun 2005)
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(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of Material Safety Data Sheets
(MSDS s), meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous
materialsidentified in FAR 52.223-3(b).

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS s with the packing list or other suitable shipping
document which accompanies each shipment. Alternatively, the Contractor is permitted to transmit MSDS s to consignees in advance
of receipt of shipments by consignees, if authorized in writing by the Contracting Officer.

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or customer supply centers,
the Contractor shall provide one copy of the MSDS in or on each shipping container. If affixed to the outside of each container, the
MSDS s must be placed in aweather resistant envelope.

(d) For items provided to a construction site, the contractor shall provide two copies of each MSDS. One copy shall be provided to the
COTR in accordance with the Division 1 submittal requirements, and a second copy shall be kept in an MSDS binder on the job

site.

(End of clause)

AOC52.223-3

Security Markings (Jun 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and el ectronic copies thereof shall be considered at a
minimum to be sensitive but unclassified (SBU). The following statement shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR SPECIFICATIONS TO
UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(b) The following paragraph shall be included on the cover page of the information (such as the cover page on a set of construction
drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR SPECIFICATIONS TO
UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(End of clause)

AOC52.223-4
Transmission or Posting of Drawings/Specifications (Jun 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and specifications on the internet or
modem without express permission from the Architect of the Capitol.

(End of clause)

52.225-9
Buy American Act--Construction Materials (Jan 2005)

(a) Definitions. As used in this clause--
"Component" means an article, material, or supply incorporated directly into a construction material.

"Construction material" means an article, material, or supply brought to the construction site by the Contractor or a subcontractor for
incorporation into the building or work. The term also includes an item brought to the site preassembled from articles, materials, or
supplies. However, emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are
discrete systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a single and
distinct construction material regardless of when or how the individual parts or components of those systems are delivered to the
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construction site. Materials purchased directly by the Government are supplies, not construction material.
"Cost of components" means--
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of incorporation into
the construction material (whether or not such costs are paid to adomestic firm), and any applicable duty (whether or not a duty-free
entry certificate isissued); or
(2) For components manufactured by the Contractor, al costs associated with the manufacture of the component, including
transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but excluding profit. Cost of
components does not include any costs associated with the manufacture of the construction material.
"Domestic construction material" means--
(1) An unmanufactured construction material mined or produced in the United States; or
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or manufactured in the
United States exceeds 50 percent of the cost of al its components. Components of foreign origin of the same class or kind for which
nonavailability determinations have been made are treated as domestic.
"Foreign construction material" means a construction material other than a domestic construction material.
"United States” means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference.
(1) This clause implements the Buy American Act (41 U.S.C. 10a- 10d) by providing a preference for domestic construction material.
The Contractor shall use only domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and
(b)(3) of thisclause.
(2) This requirement does not apply to the construction material or components listed by the Government as follows:

[Contracting Officer to list applicable excepted materials or indicate none]

(3) The Contracting Officer may add other foreign construction materia to the list in paragraph (b)(2) of this clause if the Government
determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction material subject
to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds the cost of foreign material by
more than 6 percent;

(if) The application of the restriction of the Buy American Act to a particular construction material would be impracticable or
inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and reasonably available
commercia quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall include
adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and
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(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph (b)(3) of this
clause.

(i) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price comparison tablein
the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty (whether or not a
duty-free certificate may be issued).

(iv) Any Contractor reguest for a determination submitted after contract award shall explain why the Contractor could not reasonably
foresee the need for such determination and could not have requested the determination before contract award. If the Contractor does
not submit a satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the Contracting Officer
and the Contractor negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of the foreign
construction material. However, when the basis for the exception is the unreasonable price of a domestic construction material,
adequate consideration is not less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign construction material is
noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the Contractor shall include
the following information and any applicable supporting data based on the survey of suppliers:

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Description Unit of Measure Quantity Price (Dollars)*
Item 1: -- -- --
Foreign Construction Materia
Domestic Construction Material
Item 2: -- -- --
Foreign Construction Materia
Domestic Construction Material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificateisissued).]

(End of clause)

AOC52.225-1

Buy American Act - Supplement (Jun 2004)

In addition to provisions of the above clause entitled, Buy American Act, the General Provisions of the Legislative Branch
Appropriations Act providesin part, as follows:

(a) It isthe sense of the Congress that, to the greatest extent practicable, all equipment and products purchased with funds made
available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made available in the Act, the head of
each Federal Agency, to the greatest extent practicable, shall provide to such entity a notice describing the statement made in
Paragraph (a) above, by the Congress.

(End of clause)

AOC52.228-2

Insurance - Work on a Government Installation (Jul 2005)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this contract at least the kinds and
minimum amounts of insurance as required in this clause.
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(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this contract, whichever is
earlier, the Contractor shall notify the Contracting Officer in writing that the required insurance has been obtained. A Certificate of
Insurance evidencing the Contractor's compliance with the requirements of this clause, identifying all policies of insurance and
sureties proposed for the provision of liability coverage pertinent to the work of the instant contract, including the endorsement
required in this paragraph, and manually countersigned by an authorized representative of the insurance company shall be submitted in
accordance with the time frame stated in this paragraph. All policiesfor liability protection, bodily injury, or property damage shall
include the United States of America, acting by and through the Architect of the Capitol, as an additional insured with respect to
operations under this contract. Each policy of insurance shall contain the following endorsement, which may be attached as arider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect of the Capitol, in writing,
thirty (30) calendar days in advance of the effective date of any reduction in or cancellation of this policy."

(¢) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than $500,000 for each occurrence and
$2,000,000 for annual aggregate, including requirements for protection of hoisting and scaffolding operations, when applicable, and
servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person and $500,000 for each accident,
and property liability insurance, with alimit of not less than $20,000 for each accident. A combined single limit for these coveragesis
acceptable; and/or

(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbiafor work performed on a Government
site located in the District of Columbia; (2) the State of Maryland for work performed on a Government site located in Maryland; or
(3) the Commonwealth of Virginiafor work performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under this contract that require
work on a Government installation, and shall require subcontractors to provide and maintain the insurance required in this clause. The
Contractor shall maintain a copy of all subcontractors proofs of required insurance, and shall make copies available to the Contracting
Officer upon request.

(End of clause)

AOC52.228-5
AOC52.228-5 Payment Protection and Performance Bonds - Construction (Dec 2006)

(a) Payment protection and performance bonds. (1) For a new definitive contract (one containing no provisions for issuance of task
orders) or purchase order, payment protection and performance bonds, if required, shall be provided by the contractor after notice of
award of the contract.

(2) For indefinite-delivery contracts, the contractor has the option of providing --

(i) Payment protection and performance bonds for the total estimated amount of the contract within the time frame as specified
elsewhere in the contract; or

(i) Payment protection and performance bonds upon the issuance of each task order under the contract and as determined by the value
of theinstant task order within the time frame as specified elsewhere for the instant task order.

(b) Required bonds. (1) A performance bond is not required if the original contract, purchase order, or task order amount is $100,000
or less.

(2) A performance bond (Standard Form 25) isrequired if the original contract, purchase order, or task order amount exceeds
$100,000. The penal amount of performance bonds at the time of contract award shall be 100 percent of the original contract, purchase
order, or task order amount.

(3) Payment protection is not required if the original contract, purchase order, or task order amount is $30,000 or less.

(4) Payment protection is required if the original contract, purchase order, or task order is greater than $30,000. The penal amount of
payment protection at the time of award shall be 100 percent of the original contract, purchase order, or task order amount. See FAR
52.228-13, Alternative Payment Protections, for the types of acceptable payment protection.

(c) Irrevocable letter of credit. If an irrevocable letter of credit isused, FAR 52.228-14, Irrevocable Letter of Credit, is applicable and
can be found at http://www.arnet.gov/far/index.html.
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(d) Additional bond protection. (1) The Government may require additional performance and payment bond protecction if the contract
priceisincreased. The increase in protection generally will equa 100 percent of the increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the penal amount of hte existing
bonds or to obtain an additional bond.

(e) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to
the Contracting Officer, within the time period specified elsewhere in the contract or order or prior to commencing work, whichever is
sooner.

(f) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate sureties whose
names appear on the list contained in Treasury Department Circular 570, or by other acceptable security such as postal money order,
certified check, cashier s check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds or
notes of the United States. Treasury Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of
Treasury, Financial Management Service, Surety Bond Branch, 3700 East West Highway Room 6F01, Hyattsville MD 20782 or via
the internet at http://www.fms.treas.gov/c570.

(9) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c). Any waiver of the right to sue on the payment bond is void
unlessit isin writing, signed by the person whose right is waived, and executed after such person has first furnished labor or material
for use in the performance of the contract.

(h) Upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the performance of this
contract for which a payment bond has been furnished to the Government pursuant to the Miller Act, the Contractor shall promptly
provide a copy of such payment bond to the requester.

(End of clause)

AOC52.228-6

Notice to Sureties (Jun 2004)

Thefinal inspection and acceptance of the work included in this contract shall not be binding or conclusive upon the Government if it
shall subsequently appear that the Contractor has willfully or fraudulently, or through collusion with the representatives of the
Government in charge of the work, supplied inferior material or workmanship, or has departed from the terms of the contract, or if
defects of any kind should develop during the period that the guarantees covering such material and workmanship arein force. In such
event, the Government shall have the right, notwithstanding such final acceptance and payment, to have the work removed and to
cause the work to be properly performed and satisfactory material supplied to such extent as, in the opinion of the Contracting Officer,
may be necessary to finish the work in accordance with the drawings, if any, and specifications, at the expense of the Contractor and
the sureties on its bond, and the Government shall have the right to recover against the Contractor and its sureties the cost of such
work, together with such other damages as the Government may suffer because of the default of the Contractor in the premises, the
same as though such acceptance and final payment had not been made.

(End of clause)

52.232-5
Payments under Fixed-Price Construction Contracts (Sept 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more frequent intervals as
determined by the Contracting Officer, on estimates of work accomplished which meets the standards of quality established under the
contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) Anitemization of the amounts requested, related to the various elements of work required by the contract covered by the payment
requested.

(i) A listing of the amount included for work performed by each subcontractor under the contract.
(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previoudly paid to each such subcontractor under the contract.
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(v) Additional supporting datain aform and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and preparatory work done to
be taken into consideration. Material delivered to the Contractor at locations other than the site also may be taken into consideration if

(i) Consideration is specifically authorized by this contract; and

(i) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will be used to
perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the following certification, or
payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) from the certification, the certification is still
acceptable.)

| hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely
payments will be made from the proceeds of the payment covered by this certification, in accordance with subcontract agreements and
the requirements of Chapter 39 of Title 31, United States Code;

(3) Thisrequest for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers that a portion or
all of such request constitutes a payment for performance by the Contractor that fails to conform to the specifications, terms, and
conditions of this contract (hereinafter referred to as the "unearned amount"), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in paragraph (j) of
this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an amount equal to the
unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a progress payment
isto be made, the Contracting Officer shall authorize payment to be made in full. However, if satisfactory progress has not been made,
the Contracting Officer may retain a maximum of 10 percent of the amount of the payment until satisfactory progressis achieved.
When the work is substantially complete, the Contracting Officer may retain from previously withheld funds and future progress
payments that amount the Contracting Officer considers adequate for protection of the Government and shall release to the Contractor
all the remaining withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the completed work without retention of a
percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the time of payment,
become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the
restoration of any damaged work; or

RFP080014



Page 16 of 50

(2) Waiving the right of the Government to require the fulfillment of al of the terms of the contract.

(9) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon reguest, reimburse the
Contractor for the amount of premiums paid for performance and payment bonds (including coinsurance and reinsurance agreements,
when applicable) after the Contractor has furnished evidence of full payment to the surety. The retainage provisions in paragraph (€)
of this clause shall not apply to that portion of progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of al work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of al claims against the Government arising by virtue of this contract, other than claims, in stated amounts,
that the Contractor has specifically excepted from the operation of the release. A release may also be required of the assigneeiif the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C.
3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments shall not exceed 80
percent on work accomplished on undefinitized contract actions. A contract action is any action resulting in a contract, as defined in
FAR Subpart 2.1, including contract modifications for additional supplies or services, but not including contract modifications that are
within the scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding
and other administrative changes.

(j) Interest computation on unearned amounts. |n accordance with 31 U.S.C. 3903(c)(1), the amount payable under paragraph (d)(2) of
this clause shall be

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent auction of such bills
prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.
(End of clause)

A0OC52.232-6
Payment by Electronic Funds Transfer - Other than Central Contractor Registration (Jun 2004)

(a) Method of payment.

(1) All payments by the Government under this contract shall be made by electronic funds transfer (EFT) except as provided in
paragraph (a)(2) of this clause. Asused in this clause, the term "EFT" refersto the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor agrees to either
(i) Accept payment by check or some other mutually agreeable method of payment; or
(i) Request the Government to delay payment until such time as the Government makes payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor s EFT information. (1) The Contractor is required to provide the Government with the
information required to make payment by EFT (see paragraph (i) of this clause). The contractor shall provide this information directly
to the office designated in paragraph (k) to receive that information (hereafter: "designated office") by three working days after
notification of contract award. If not otherwise specified in this contract, the payment office is the designated office for receipt of the
contractor s EFT information. If more than one designated office is named for the contract, the contractor shall provide a separate
notice to each office. In the event that the EFT information changes, the contractor shall be responsible for providing the updated
information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall specifically state the applicability
of this EFT information in terms acceptable to the designated office. However, EFT information supplied to a designated office shall
be applicable only to contracts that identify that designated office as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through the Automated Clearing House (ACH)

network, subject to the rules of the National Automated Clearing House Association. The rules governing Federal payments through
the ACH are contained in 31 CFR part 210.
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(d) Suspension of payment.

(1) Notwithstanding the provisions of any other clause of this contract, the Government is not required to make any payment under
this contract until after receipt, by the designated payment office, of the correct EFT payment information from the Contractor. Until
receipt of the correct EFT information, any invoice or contract financing request shall be deemed not to be avalid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using the changed EFT
information no later than the 30 days after its receipt by the designated office to the extent payment is made by EFT. However, the
Contractor may request that no further payments be made until the changed EFT information is implemented by the payment

office.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the Government failed
to use the Contractor provided EFT information in the correct manner, the Government remains responsible for--

(i) Making a correct payment; and
(ii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor s EFT information was incorrect at the time of Government
release or was revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made payment and the
Contractor is responsible for recovery of any erroneously directed funds; or

(i) If the funds remain under the control of the payment office, the Government shall not make payment and the provisions of
paragraph (d) shall apply.

(f) EFT and assignment of claims. If the contractor assigns the proceeds of this contract as provided for in the assignment of claims
terms of this contract, the contractor shall require as a condition of any such assignment that the assignee shall provide the EFT
information required by paragraph (i) of this clause to the designated office and shall be paid by EFT in accordance with the terms of
this clause. In al respects, the requirements of this clause shall apply to the assignee as if it were the contractor. EFT information that
shows the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of claims acceptable
to the Government, isincorrect EFT information within the meaning of Paragraph (d) of this clause.

(g) Liahility for change of EFT information by financial agent. The Government is not liable for errors resulting from changes to EFT
information provided by the contractor s financia agent.

(h) Payment information. The payment or disbursing office shall forward to the Contractor available payment information that is
suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve System. The Government may request
the Contractor to designate a desired format and method(s) for delivery of payment information from alist of formats and methods the
payment officeis capable of executing. However, the Government does not guarantee that any particular format or method of delivery
isavailable at any particular payment office and retains the latitude to use the format and delivery method most convenient to the
Government. If the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail
the payment information to the remittance address in the contract.

(i) EFT Information. The contractor shall provide the following information to the designated payment office. The contractor may
supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall designate a single financial agent
per contract capable of receiving and processing the EFT information using the EFT methods described in paragraph (c) of this clause.
The information required is as follows:

(1) The contract number;

(2) The contractor s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the contractor s official authorized to provide
thisinformation;

(4) The name, address, and 9 digit Routing Transit Number of the contractor sfinancial agent; and
(5) The contractor s account number and the type of account (checking, saving or lockbox).

(j) The Contractor shall send all EFT information, and any changes to EFT information to the office designated in paragraph (k) of this
clause. The Contractor shall not send EFT information to the payment office, or any other office than that designated in paragraph (k).
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The Government need not use any EFT information sent to any office other than that designated in paragraph (k).
(k) Designated office:

Name:

Architect of the Capital
Accounting Division
Mailing Address:

2nd and D Streets SW

Ford House Office Building
Woashington, DC 20515

Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

A0OC52.232-9
Payment of Interest on Contractor Claims (Jun 2004)

(a) If an appeal isfiled by the Contractor from afina decision of the Contracting Officer under the Disputes paragraph of this
contract, denying a claim arising under the contract, simple interest on the amount of the claim finally determined owed by the
Government shall be payable to the Contractor. Such interest shall be at the rate determined by the Secretary of the Treasury pursuant
to Public Law 92 41, 85 Stat. 97, from the date the Contractor furnishes to the Contracting Officer his written appeal under the
Disputes paragraph of this contract, to the date of (1) afinal judgement by a court of competent jurisdiction, or (2) mailing to the
Contractor of a change order, or a supplemental agreement for execution either confirming completed negotiations between the parties
or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due, if such date is later than
the filing of appeal, and (2) interest shall not be paid for any period of time that the Contracting Officer determines the Contractor has
unduly delayed in pursuing his remedies before aboard of contract appeals or a court of competent jurisdiction.

(End of clause)

AOC52.232-12
Assignment - Supplement (Sep 2004)

Neither the contract nor any interest therein shall be assigned. However, moneys due or to become due under the contract may be
assigned in accordance with the provisions of FAR clause 52.232-23 (ASSIGNMENT OF CLAIMS) asincorporated by referencein
Section .

(End of clause)

A0OC52.233-1
Disputes (Jun 2004)

(a) Except as otherwise provided in this contract, any dispute concerning a question of fact arising under this contract which is not
disposed of by agreement shall be decided by the Contracting Officer, who shall reduce his decision to writing and mail or otherwise
furnish a copy thereof to the Contractor. The decision of the Contracting Officer shall be final and conclusive unless, within 30 days
from the date of receipt of such copy, the Contractor mails or otherwise furnishes to the Contracting Officer awritten appeal addressed
to the head of the agency involved. The decision of the head of the agency or his duly authorized representative for the determination
of such appeals shall be final and conclusive. This provision shall not be pleaded in any suit involving a question of fact arising under
this contract as limiting judicial review of any such decision to cases where fraud by such official or his representative or board is
alleged; provided, however, that any such decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary
or so grossly erroneous as necessarily to imply bad faith or is not supported by substantial evidence. In connection with any appeal
proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and to offer evidence in support of his
appeal. Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with the performance of the contract and
in accordance with the Contracting Officer's decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided for in Paragraph (a)
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above. Nothing in this contract, however, shall be construed as making final the decision of any administrative official, representative,
or board on a question of law.

(End of clause)

A0OC52.233-2
Claims for Equitable Adjustments - Waiver and Release of Claims (Jun 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract which provides for
equitable adjustment of the contract, such claim shall include all types of adjustmentsin the total amounts to which the paragraph
entitles the Contractor, including but not limited to adjustments arising out of delays or disruptions or both caused by such change.
Except as the parties may otherwise expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it
otherwise might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase in the amount
of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute arelease, in form and substance
satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth the aforesaid equitable adjustment, and that
such release shall discharge the Government, its officers, agents and employees, from any further claims, including but not limited to
further claims arising out of delays or disruptions or both, caused by the aforesaid change.

(End of clause)

A0OC52.233-3
Limitation on Damages for Delay (Jun 2004)

(8 The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly waives any claims against
the Architect on account of any damages, of any nature whatsoever, which the Contractor, or its subcontractor at any tier may incur as
aresult of delays, interferences, disruptions, suspensions, changes in sequence or the like arising from or out of any act or omission of
the Architect, it being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a reimbursement
of direct costs necessarily incurred as aresult of the foregoing causes, and an extension of the contract time, but only in accordance
with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which shall include, without
limitation: unabsorbed Home Office Overhead (including cal culations under the "Eichleay Formula"), Idle Labor and Equipment,
Loss of Productivity, and Interest; the term "Damages' shall not include on-site direct costs, which shall include direct labor
(superintendence, labor, time-keeping, and clerical work) direct materials and supplies (including material handling), direct
equipment, restoration and cleanup, overhead and profit (but only as permitted under the clauses Changes and Changes - Supplement,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses Changes and Changes - Supplement.
Provided, however, that the accounting practice of treating these costs as "direct” shall be in accordance with

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).

(c) To the extent that any other provision of this contract provides for the payment of damages, as defined in this clause, to the
Contractor and is thus inconsistent with the provisions of this clause, such other provision will be superseded hereby with respect to
the issue of damages.

(End of clause)

52.236-5
Material and Workmanship (Apr 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the most suitable
grade for the purpose intended, unless otherwise specifically provided in this contract. References in the specifications to equipment,
material, articles, or patented processes by trade name, make, or catalog number, shall be regarded as establishing a standard of quality
and shall not be construed as limiting competition. The Contractor may, at its option, use any equipment, material, article, or process
that, in the judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in
this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other equipment to be
incorporated into the work. When requesting approval, the Contractor shall furnish to the Contracting Officer the name of the
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manufacturer, the model number, and other information concerning the performance, capacity, nature, and rating of the machinery and
mechanical and other equipment. When required by this contract or by the Contracting Officer, the Contractor shall also obtain the
Contracting Officer's approval of the material or articles which the Contractor contemplates incorporating into the work. When
requesting approval, the Contractor shall provide full information concerning the material or articles. When directed to do so, the
Contractor shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment,
material, and articles that do not have the required approval shall beinstalled or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may require, in
writing, that the Contractor remove from the work any employee the Contracting Officer deems incompetent, careless, or otherwise
objectionable.

(End of clause)

52.236-9

Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements (Apr 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such astrees, shrubs, and grass) on or adjacent
to the work site, which are not to be removed and which do not unreasonably interfere with the work required under this contract. The
Contractor shall only remove trees when specifically authorized to do so, and shall avoid damaging vegetation that will remainin
place. If any limbs or branches of trees are broken during contract performance, or by the careless operation of equipment, or by
workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work site, and (2) on adjacent
property of athird party, the locations of which are made known to or should be known by the Contractor. The Contractor shall repair
any damage to those facilities, including those that are the property of athird party, resulting from failure to comply with the
requirements of this contract or failure to exercise reasonable care in performing the work. If the Contractor fails or refuses to repair
the damage promptly, the Contracting Officer may have the necessary work performed and charge the cost to the Contractor.

(End of clause)

A0OC52.236-1
Access to Work (Jun 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without advance notice, at any time
during the course of this contract, and he shall be granted every available assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at al times have access to the work, and the Contractor shall provide
proper and safe facilities for such access and for inspection.

(End of clause)

A0OC52.236-2
Other Contracts and Work (Jun 2004)

(a) The Contractor shall fully inform himself asto conditions relating to construction and labor under which other work, if any, is
being performed, or is to be performed, by or for the Government, by contract or otherwise, where such work may affect or be
affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract, the Contractor shall
prosecute the work diligently and continuously, and he shall cooperate in every way with such other parties. The Contractor shall give
such other parties, to the extent their work is affected by hiswork, all information necessary for the proper execution of their work,
without delay. The Contractor shall so arrange and conduct his work that other parties may complete their work at the site according to
schedule. All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

A0OC52.236-3
Accident Prevention and Safety and Health Programs - Construction (Sep 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the public, and the property of
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others and comply with the safety and health standards published in 41 C.F.R. Part 50-205, including any matters incorporated by
reference therein. He shall also be responsible for all materials delivered and work performed until completion and final acceptance of
the entire contract work, except for any completed unit thereof which theretofore may have been finally accepted.

(b) Williams-Steiger Occupational Safety and Health Act. The Contractor shall also comply in al aspects of the job with the
regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational Safety and Health Act of 1970, as set forth
in Title 29 of the Code of Federal Regulations. The Contractor shall bring to the attention of the Architect any work encountered
which may involve entry into a suspected confined space as defined by OSHA. A determination will be made by the Architect, and if
the areais deemed a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards. The Contractor shall comply with all applicable standards of the National Fire
Protection Association relative to fire prevention, except to the extent that more exacting requirements are specified or imposed by the
Contracting Officer. The Contractor shall keep and properly maintain fire prevention devices at the job site and shall take all possible
precautions deemed necessary by the Government representative in charge of the work.

(d) Protection of property and persons. (1) The Contractor shall protect al of his material and work at the site, whether incorporated in
the work or not, against damage or loss from any cause, and he shall take all necessary precautions against damage to all other work
and material on the site. He shall provide and maintain necessary safeguards for protection of his employees, Government employees
and the public generally, and he shall take all other proper precautions for their protection against injury. He shall comply with all
directives and regulations of the Contracting Officer and other proper authorities relative to the use of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam and other underground utility
lines, in sidewalks, streets or other areasin, under or around the site, to the satisfaction of the Contracting Officer, the Government of
the District of Columbia, and all other authorities having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any liability for loss or damage or from
his obligations under this contract. No agreement or arrangement between the Contractor and others asto a division or proportionate
share of liability for loss or damage incurred, or of the cost of insurance, shall in any way relieve the Contractor of such liability or his
obligations under this contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention. In the event that conditions on the site
pose an imminent danger or threat to the Contractor sworkers, the public, Government employees, other persons, or to Capitol
complex structures and property of historical significance, the Contracting Officer can verbally order the Contractor to suspend work
operations in the specified area until said conditions are corrected to the Contracting Officer s satisfaction. The Contracting Officer
shall promptly issue awritten order to suspend the work to the Contractor formalizing the specifics of the verbal suspension of

work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the performance schedule on
any stop work order issued under this clause.

(End of clause)

AOC52.236-4
Cutting and Patching (Jun 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work under this contract, of
any structural component or of lintels, stair systems, piping, duct work, vessels, equipment and like itemsin the building, the
Contractor shall consult with the Contracting Officer and follow explicitly his directions and stated requirements concerning methods,
materials, the manner in which the work is performed, and the level of competence and skill possessed by Contractor's employees, or
those of subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)

AOC52.236-5
Cleaning and Restoring (Jun 2004)

(8) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site of the work all remaining
plant, installations, temporary barricades, temporary facilities, equipment, tools, materials, refuse, rubbish and waste, used or
accumulated in connection with, but not incorporated in, the work, unless otherwise specified or directed, and he shall leave the
buildings, grounds, streets, and all public places occupied by him in athoroughly clean, neat and satisfactory condition.
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(End of clause)

AOC52.236-8
Scheduling of Work (Aug 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by the Contracting Officer,
prepare and submit to the Contracting Officer for approval three copies of a practicable schedule showing the order in which the
Contractor proposes to perform the work, and the dates on which the Contractor contemplates starting and completing the several
salient features of the work (including acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of partial payments
until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such hours as necessary to insure
prosecution of work in accordance with the approved schedule. If, in the opinion of the Contracting Officer, the Contractor falls
behind in the scheduled progress, the Contractor shall take such steps as may be necessary to improve its progress, including those that
may be required by the Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount of construction
plant, and to submit for approval any supplementary schedule or schedulesin chart form as the Contracting Officer deems necessary
to demonstrate how the approved rate of progress will be regained. The provisions of this subparagraph shall not be construed as
prohibiting work on Saturdays, Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration
Day, if the Contractor so electsand if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be grounds for a
determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient diligence to ensure completion
within the time specified in the contract. Upon making this determination, the Contracting Officer may terminate the Contractor's right
to proceed with the work, or any separable part of it, in accordance with the default terms of this contract.

(End of clause)

A0OC52.236-9
Schedule of Values (Jun 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit for approval a schedule
of estimated values of al parts of the work, and shall submit such quantity breakdowns pertinent thereto as the Contracting Officer
may deem necessary for the proper checking of partial payment requisitions and for other administrative purposes. The total of the
schedule of values shall equal the amount of the contract. The values employed in making this schedule will be used only for
determining partia payments; they will not be used as a basis for determining an increase or decrease in the contract price. The
listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as approved by the Contracting
Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of partial payments.
(End of clause)

A0OC52.236-10
Specifications and Drawings for Construction (Feb 2007)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of approved shop drawings,
product data and samples and shall at all times give the Contracting Officer access thereto. Anything mentioned in the specifications
and not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect asif shown
or mentioned in both. In case of difference between drawings and specifications, or in case of discrepancy either within the figures,
within the drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who shall
promptly make a determination in writing. Any adjustment by the Contractor without such a determination shall be at its own risk and
expense. The Contracting Officer shall furnish from time to time such detailed drawings and other information he considers necessary,
unless otherwise provided.

(b) Shop drawings means drawings submitted to the Government by the Contractor, subcontractor, any lower tier subcontractor
pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of structural elements and (2) the
installation (i.e., form, fit, and attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics,
descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished by the Contractor to explain
in detail specific portions of the work required by the contract.
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(¢) The Contractor shall--

(1) Check al drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Beresponsible for any errors that might have been avoided by complying with this paragraph (c); and
(5) Reproduce and print contract drawings and specifications as needed.

(d) In general--

(1) Large scale drawings shall govern small scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(e) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out
the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such
omitted or misdescribed details of the work. The Contractor shall perform such details asif fully and correctly set forth and described
in the drawings and specifications.

(f) The work shall conform to the specifications and the contract drawings included as part of this contract.

(g) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and samples as required under the
various sections of this Project Manual. The Contractor shall coordinate al such submittals, and review them for accuracy,
completeness, and compliance with contract requirements and shall indicate its approval thereon as evidence of such coordination and
review. Shop drawings, product data, or samples submitted to the Contracting Officer without evidence of the Contractor's approval
may be returned for re-submission. The Contracting Officer will indicate an approval or disapproval of the shop drawings and if not
approved as submitted shall indicate the Government's reasons therefor. Any work done before such approval shall be at the
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions
in such submittals, nor from responsibility for complying with the requirements of this contract, except with respect to variations
described and approved in accordance with Paragraph (d) below.

(h) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such variation, the
Contracting Officer shall issue an appropriate contract modification, except that, if the variation is minor or does not involve a change
in price or in time of performance, a modification need not be issued.

(i) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop drawings as finally approved.
These drawings shall show all changes and revisions made up to the time the equipment is completed and accepted. The Government
may duplicate, use, and disclosein any manner and for any purpose shop drawings, product data or samples delivered under this
contract.

()) The provisions of this entire paragraph shall be included in all subcontracts at any tier.

(End of clause)

AOC52.236-12

Product Data and Samples (Jun 2004)

(8) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance charts, data and brochures)
pertinent to a particular product, equipment or material required as a part of the work. Product datais required to establish, for the
purposes of evaluation and approval, details of the product offered in response to specifications elsewhere in the contract documents.
Product data pertains to significant elements such as (1) design; (2) materias; (3) components; (4) performance characteristics; and (5)
methods of manufacture, assembly, construction, or operation. The term includes, in addition to the above, the manufacturer's standard
printed recommendations for application and use, compliance with recognized standards of trade associations and testing agencies,
and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the Contracting Officer to establish
standards by which the work will be judged.
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(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of the work; they will then be
returned to the Contractor, at his own expense, if he so requestsin writing.

(End of clause)

52.242-14
Suspension of Work (Apr 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the work of this
contract for the period of time that the Contracting Officer determines appropriate for the convenience of the Government.

(b) If the performance of al or any part of the work is, for an unreasonable period of time, suspended, delayed, or interrupted (1) by an
act of the Contracting Officer in the administration of this contract, or (2) by the Contracting Officer's failure to act within the time
specified in this contract (or within areasonable time if not specified), an adjustment shall be made for any increase in the cost of
performance of this contract (excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the
contract modified in writing accordingly. However, no adjustment shall be made under this clause for any suspension, delay, or
interruption to the extent that performance would have been so suspended, delayed, or interrupted by any other cause, including the
fault or negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term or
condition of this contract.

(c) A claim under this clause shall not be allowed-

(1) For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer in writing of the act or
failure to act involved (but this requirement shall not apply asto a claim resulting from a suspension order); and

(2) Unlessthe claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

52.243-4
Changes (June 2007)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or indicated to be a
change order, make changes in the work within the general scope of the contract, including changes-

(2) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished property or services; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, interpretation, or
determination) from the Contracting Officer that causes a change shall be treated as a change order under this clause; Provided, that
the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and

(2) That the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a change under this
clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, the performance
of any part of the work under this contract, whether or not changed by any such order, the Contracting Officer shall make an equitable
adjustment and modify the contract in writing. However, except for an adjustment based on defective specifications, no adjustment for
any change under paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor gives
written notice as required. In the case of defective specifications for which the Government is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of awritten change order
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under paragraph (@) of this clause or (2) the furnishing of awritten notice under paragraph (b) of this clause, by submitting to the
Contracting Officer awritten statement describing the general nature and amount of the proposal, unless this period is extended by the
Government. The statement of proposal for adjustment may be included in the notice under paragraph (b) of this clause.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under this contract.
AOC52.243-1
Changes - Supplement (Jun 2004)

(a) Definitions.

(1) A change order isaunilateral contract modification, signed by the Contracting Officer, which describes and identifies a particular
change in the requirements as permitted by the FAR clause, 52.243-4, Changes and authorizes the contractor to begin performance
with the changed requirements. The change order may reference pertinent oral or written directives, provide an adjustment to the
contract price and/or time for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A supplemental agreement is a bilateral contract modification, signed by the contractor and the Contracting Officer, which either
authorizes the contractor to begin performance with the changed reguirements in accordance with the equitable adjustment agreed to
prior to commencement of performance of the changed requirements or definitizes a change order after agreement of an equitable
adjustment to the contract.

(3) Request for Proposal. A request by the Contracting Officer or his duly authorized representative for the contractor to submit a
proposal for requirements contemplated to be changed. Such proposal shall be submitted within the time limit specified in the request
and in accordance with the requirements and limitations of this clause.

(b) Authorization of changes. All changes to contract requirements will be authorized in writing by the Contracting Officer through
one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or
(2) A unilateral Change Order.
(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change; a breakdown of costs as outlined
hereinafter; and atime impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any combination thereof, the
Contracting Officer or his duly authorized representative will make check-estimates in such detail as he deems necessary with the
view of arriving at equitable adjustments. With each proposal, the contractor shall submit separately an itemized breakdown as per
"Exhibit A" hereof, which shall include, but not be limited to, the following:

(i) Direct labor costs;

(i) Socia Security and Unemployment Insurance Taxes;

(iii) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period of performance, as required by
AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the Supplementary Conditions, appropriate substantiation
must be submitted for evaluation/review.

(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the contractor within the time frame
stipulated in calendar days by the Government for each proposed change. Generally, complete proposals shall be submitted by the

contractor within 7 calendar days after the contractor receives the request for proposal, although this time frame may be adjusted for
more complex or more urgent requirements. Except as provided by an individual contract modification, no payment for a change order
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will be made until a supplemental agreement has been signed by the contractor and the Contracting Officer. If complete proposals are
not received timely, the Contracting Officer, after consultation with his authorized representative, may determine the cost of the
change and the time impact and issue a change order based upon this determination with the stipulation that if a supplemental
agreement is not negotiated within a reasonable amount of time, this determination will be final and conclusive, subject only to the
contractor's rights of appeal as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit.
(1) Thefollowing percentages will be allowed for overhead and profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own organization, an amount not to exceed
10% overhead and not to exceed 10% profit; and

(i) If subcontractor(s) are involved in the change, afeein an amount not to exceed 10% as a percentage of the total price of the
subcontractor portion of the change.

(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a percentage of the cost of all work
performed by or for it, atotal amount not to exceed 10% overhead and not to exceed 10% profit.

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed only for the contractor and itsfirst tier
subcontractors. Percentages for fees, overhead, and profit in any amount will not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

() Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specially required for a specific change;

(E) Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the contract;

(H) Job site safety aids; and

(1) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Itemsfor Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor, as outlined in "Exhibit A".

(ii1) For changes which include custom items unique to the project and which are fabricated off-site, the fabricator, whether the
contractor or a subcontractor at any tier, shall furnish a breakdown of costs associated with the work in the fabricating plant. This
breakdown shall include labor, material, equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting
Officer or his duly authorized representative. Costs charged to overhead/plant shall be allowable costs for the fabricator, whether heis
the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with the provisions of Subpart 31.203 of the
Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal Regulations). An amount not to exceed 10% of the cost of the
fabricated item will be allowed for the fabricator's profit. If the fabricator is a subcontractor, the overhead and profit percentages for
the contractor and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed in

accordance with this clause.

(e) Changesinvolving decreasesin price. For changes involving only a decrease in price, the contractor and subcontractors shall return
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as credit for overhead and profit those same percentages which are allowed for like changes involving increases in price. On changes
involving both an increase and a decrease in price, overhead and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices. No percentages for overhead and profit will be
added to, or deleted from, any unit pricesin event of an increase or decrease in the contract requirements on the basis of contractual
unit prices.

EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS BREAKDOWN

Extensions
Items Involved | Quantities | Unit Cost | Equipment| Material Labor Totals |Fina Totag Unit Cost
Excavation
(Identify)

*  Volume

* Crane
Operator

* Laborers
Shoring (Identify)
* Area

*  Welder
Subcontractor
Total

PRIME CONTRACTOR'SBREAKDOWN

Extensions
Items Involved | Quantities | Unit Cost | Equipment| Material Labor Totals |Final Totalg Unit Cost
\West Wall
(Cinder Block)
* Area
Block 8x8x16
Mortar
Mason
Laborer
Subtotal
Prime
Contractor's Total
Prime
Contractor's
Overhead and
Profit on
Subcontractor
Total

El BE] BE] BE3

(End of Clause)

AOC52.244-1
Award of Subcontracts and Other Contracts for Portions of the Work (Sep 2005)

(a) The Contractor is responsible for coordination of all work performed by its own workforce and those of its subcontractors. Each
subcontractor shall be experienced in and capable of performing in a satisfactory manner all work in his speciality, and shall meet the
standard of competence established for the Contractor.

(b) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract, and for their compliance
with all terms and provisions of the contract applicable to their performance. The Contractor shall continuously coordinate the work of
all sub-contractors to assure proper processing and progress of the Work. The Contractor shall require each subcontractor to (1)
examine the project schedule, shop drawings and the work of other trades and all sections of the specifications to the extent necessary
for satisfactory Installation of hiswork, and connection between his work and the work of other trades; (2) coordinate his work
accordingly; and (3) cooperate with other trades toward timely and satisfactory completion of the entire work.

(c) Organization of the specifications into sections and subsections and the arrangement of drawings shall not control the Contractor in
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dividing work among subcontractors or in establishing the extent of work to be performed by any trade.
(d) The Government reserves the right to require dismissal of any subcontractor who, by reason of previous unsatisfactory work on
AQC projects or for any other reason, is considered by the Contracting Officer to be incompetent or otherwise objectionable for
performing work under this contract.

(e) Nothing contained in the contract documents shall create any contractual relations between any subcontractor and the
Government.

(End of clause)

A0OC52.245-2
Government-Furnished Property (Nov 2004)

(a) For the purposes of this clause, Government-furnished property includes cell phones and telephones, personal digital assistants,
computers (including laptops), electronic devices, services such as network access, tools, furnished space, storage, utilities,
furnishings, equipment, and any other item or service provided by the AOC to the contractor.

(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part of the award price. If,
after contract award, it becomes necessary or advisable to issue AOC property to the contractor, the contract price shall be reduced by
areasonable amount that reflects the price the contractor would pay if providing the property.

(c) The Contracting Officer s Technical Representative (COTR) for this contract is responsible for coordinating the issuance and
return of Government-furnished property.

(d) Any Government-furnished property provided to the contractor for use during performance of this contract shall be issued to the
contractor s representative and recorded on AOC Form 1423, AOC PROPERTY ISSUED TO CONTRACTORS. The contractor s
representative shall be responsible for the ensuring the proper care and use of the Government-furnished property, whether used by the
contractor representative or another contractor employee. Government-furnished property provided by the AOC can be used only for
the conduct of official business on behalf of the AOC. The contractor is specifically prohibited from using AOC-furnished property
for personal use or to conduct operations that benefit other Government agency contracts or other contractor activities that do not
directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be provided by the AOC. The
use of non-AOC IT property that requires interface or connection to the AOC network is strictly prohibited.

(f) All contractor employees who require access to the AOC network or who are issued a personal digital assistant must complete and
sign the Non-disclosure Agreement for Contract Employees Conditional Accessto Sensitive but Unclassified Information for The
Architect of The Capitol before access will be granted. The COTR is responsible for providing the non-disclosure agreements to the
AOC Office of Information Resources Management.

(9) All Government-furnished property shall be returned by the contractor to the COTR in the same condition as issued, with
allowances for wear and tear that occurs with reasonable care and use. Failure to return Government-furnished property or the return
of Government-furnished property that has not been properly maintained and used may result in areduction to the contract price that
reflects the market replacement value of the property or the market price to repair or restore the property to its condition when issued
to the contractor.

(End of clause)

AOC52.246-1

Final Inspection and Acceptance - Construction - Supplement (Mar 2007)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of any portion of the work
under this contract until all work under the contract is completed. None of the work under the contract shall be deemed to be finally
accepted until the Contractor, upon completion and final inspection of al work, is notified in writing of final acceptance of work
under the contract, or in lieu thereof, until final payment of the final voucher as prescribed in AOC52.232-4, Payments - Construction.
The provisions of FAR clause 52.246-12, Inspection of Construction are hereby modified by the provisions of this paragraph with
respect to the finality of acceptance of any portion of the work by the Government prior to completion of all work under the

contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 daysin advance, of the date the work will be fully complete and

ready for final inspection. Any additional costs incurred by the Government due to necessary reinspection of work found not ready for
final inspection upon the Contractor's notice of completion will be charged to the Contractor and deducted from the contract price.
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Clause Title Date
52.246-12 Inspection of Construction 11/08/2006
Clauses By Reference

Clause Title Date
52.228-2 JAdditional Bond Security 11/08/2006
52.222-37 Employment Reports On Special Disabled Veterans, Veterans Of The Vietnam Era, [11/08/2006

and Other Eligible Veterans
52.222-26 Equal Opportunity 03/22/2007
52.222-8 Payrolls and Basic Records 11/08/2006
52.222-9 [Apprentices and Trainees 11/08/2006
52.222-7 \Withholding of Funds 11/08/2006
52.222-10 Compliance with Copeland Act Requirements 11/08/2006
52.222-11 Subcontracts (Labor Standards) 11/08/2006
52.203-6 Restrictions On Subcontractor Sales To The Government 11/08/2006
52.222-12 Contract Termination-Debarment 11/08/2006
52.222-27 IAffirmative Action Compliance Requirements for Construction 11/08/2006
52.223-6 Drug Free Workplace 11/08/2006
52.215-2 JAudit and Records--Negotiation 11/08/2006
52.227-4 Patent Indemnity - Construction Contracts (Dec 2007) 12/07/2007
52.229-3 Federal, State And Local Taxes 11/08/2006
52.236-2 Differing Site Conditions 11/08/2006
52.236-3 Site Investigation and Conditions Affecting the Work 11/08/2006
52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans of the Vietnam Era and [11/08/2006
Other Eligible Veterans

52.236-6 Superintendence by the Contractor 11/08/2006
52.236-7 Permits and Responsibilities 11/08/2006
52.236-8 Other Contracts 11/08/2006
52.236-11 Use and Possession Prior to Completion 11/08/2006
52.236-26 Preconstruction Conference 11/08/2006
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Clause Title Date

52.249-2 Termination For Convenience Of The Government (Fixed-Price) 09/01/1996
52.232-23 IAssignment Of Claims 11/08/2006
52.249-10 Default (Fixed-Price Construction) 11/08/2006
52.236-13 IAccident Prevention 11/08/2006
52.242-13 Bankruptcy 11/08/2006
52.227-1 JAuthorization and Consent (Dec 2007) 12/07/2007
52.222-36 IAffirmative Action For Workers With Disabilities 11/08/2006
52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation 11/08/2006
52.245-2 Government Property Installation Operation Services 05/18/2007
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. 11/08/2006
52.222-14 Disputes Concerning Labor Standards 11/08/2006
52.222-6 Davis Bacon Act 11/08/2006
52.203-3 Gratuities 11/08/2006
52.222-15 Certification of Eligibility 11/08/2006
52.203-5 Covenant Against Contingent Fees 11/08/2006
52.223-2 52.223-2 Affirmative Procurement of Biobased Products Under Service and 12/07/2007

Construction Contracts (Dec 2007)

52.246-21 [Warranty of Construction 11/08/2006
JAOC52.222-4 Overtime Work (Aug 2004) 01/12/2005
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Supplementary Conditions

AOC52.201-1
Contracting Officer's Authority (Jun 2004)

The Contracting Officer is the only person authorized to make or approve any changesin any of the
requirements of this contract, notwithstanding any provision contained elsewhere in this contract. In the event
that the Contractor makes any change at the direction of any person other than the Contracting Officer, the
change will be considered to have been made without authority and no adjustment will be made in the contract
price to cover any increase in costs incurred as a result thereof.

(End of clause)

AOC52.201-2
Contracting Officer's Technical Representative (COTR) (Mar 2005)

The Government shall provide the name, address and telephone number of the COTR at the time of contract
award and the duties thereby delegated to that person. Any subsequent change to the individual or the individual
sresponsibilities will be confirmed in writing by the Contracting Officer. In no instance will the COTR be
delegated authority to order any change in the contractor s performance which would affect (a) cost or schedule
for contracts for services or supplies, or (b) scope, the completion date for intermediate phases or milestones, or
overall completion date for contracts for construction.

(End of clause)

52.211-12
Liquidated Damages--Construction (Sept 2000)

(a) If the Contractor failsto complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to
the Government in the amount of $70.00 for each calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is
completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

52.211-13
Time Extensions (Sept 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the completion of the
various elements of construction. The change order granting the time extension may provide that the contract completion date will be
extended only for those specific elements related to the changed work and that the remaining contract completion dates for all other
portions of the work will not be atered. The change order also may provide an equitable readjustment of liquidated damages under the
new completion schedule.

(End of clause)

AOC52.211-5
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Commencement, Prosecution, Completion of Work (Sept 2004)

For items O01A and 001B. All work to be performed under this contract for the base bid items, including, but
not limited to, the submittals, review, testing shall be completed in the time period indicated below. All time
frames are from the date of the issuance of the Notice to Proceed:

Plans and forms submittal: 6 weeks
Testing, adjusting and balancing: 20 weeks
Final report: 26 weeks

For option items 002A through 004B. All work to be performed under this contract for the option bid items,
including, but not limited to, the submittals, review, testing shall be completed in the time period indicated
below. All time frames are from the date of the issuance of the Notice to Proceed:

Initial submittals: 3 weeks
Testing, adjusting and balancing: 15 weeks
Final report: 20 weeks

AOC52.223-5
Specia Security Requirments (Aug 2006)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or leave United States
Government property during performance of the work, will be subject to clearance, inspection and identification
procedures conducted by the United States Capitol Police.

(b) All persons entering the Legidlative Branch Buildings shall gain access to the building by passing through
x-ray screening devices. In addition, all handbags and all hand-carried items shall be screened by x-ray devices
prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be subject to a security
background investigation. Each employee will be required to fill out an 1.D. Request Form and U.S. Capitol
Police Request for check of Criminal History Records and each employee will be photographed and
fingerprinted. The Contractor shall provide any assistance required by any of its employees in completing the
forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will be required, on a
one-time basis, to be fingerprinted in Washington D.C. The location for the Electronic Fingerprinting Serviceis
the U.S. Capitol Hill Police, Fairchild Building, 499 South Capitol Street SW, Washington, DC 20003.

(e) Within seven (7) calendar days after the date of contract award, the Contractor shall submit to the
Contracting Officer s Technical Representative (COTR) alist of all employees proposed to be employed on this
contract. Thislist shall include the employee s full name, date of birth and socia security number.

(f) While security background investigations are in process, the Contractor's employees must not be granted
access to the Capitol Hill complex to perform work or provide services for the AOC unless they are escorted by
an AOC staff member. Escorted is defined to mean that the AOC staff member will remain with the
employee(s) at all times during the performance of the work. Any of the Contractor s employees who are
perceived by the Contracting Officer as a security risk as aresult of evidence discovered in the background
security investigation, will not be issued an Identification Card, will be denied access to the site of the work,
and the Contractor will be directed to remove such employee from performance of any of the contract work,
whether it be on or off the work site. Any contractor employee denied access to the site of work on a contract or
task/delivery order as aresult of a security investigation may not apply for access to any other AOC/U.S.
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Supreme Court contract or task/delivery order work site.

(9) Anidentification card, with photograph, will be prepared for each employee of the Contractor requiring
access to the site. The identification card shall be dated to indicate the period of time for which it isto remain
valid - from the date the employee reports for duty until the applicable date which occurs first: the expiration of
the contract, or the last date of the employee's tour of duty with the Contractor. All contractor personnel must
wear the ID badge whenever on the Capitol complex premises or when attending off-site functions on behalf of
the AOC. ID badges must be worn in such a manner that contractor personnel can be easily identified as such.

(h) All persons entering the Legidlative Branch Buildings shall gain access to the building by passing through a
magnetometer. In addition, al handbags and all hand-carried items shall be screened by x-ray devices prior to
their entry into the building.

(i) The Contractor isfully responsible to return:

(1) The ID badge of any individual employee, including subcontractor personnel, who is removed for any
reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor personnel, whose performance under the
contract is completed in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees, including subcontractor personnel,
within 24 hours of on site contract job completion.

()) 1D badges are to be hand delivered by the contractor within 24 hours of any of the events listed under (f)
above to the Contracting Officer s Representative

AOC52.223-8

Delivery Vehicle Inspection Requirements (MAR 2006)

a) All vehicles and contents used by the Contractor or his subcontractors which enter or leave United States
Government property during performance of work under this contract will be subject to clearance, inspection,
and identification procedures conducted by the United States Capitol Police.

(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS). All delivery vehicles carrying fuel, garbage,
or similar cargo that cannot be offloaded for inspection and security screening shall utilize the Mobile VACIS
located at Third and Pennsylvania Avenue, NW, Washington, DC, for inspection prior to making deliveries to
any building within the Capitol Complex, including, but not limited to, the U.S. Capitol Building; the U.S.
Botanic Garden; the Hart, Dirksen, and Russell Senate Office Buildings; the Rayburn, Longworth, Cannon, and
Ford House Office Buildings; the Thomas Jefferson, John Adams, and James Madison Memorial Library of
Congress buildings; the Capitol Power Plant; the Capitol Visitors Center; and the U.S. Supreme Court and
Thurgood Marshall Federal Judiciary Buildings.

(1) For deliveriesrequiring Mobile VACIS inspection, within seven calendar days or prior to the first delivery,
the contractor shall provide the following information to the U.S. Capitol Police:

(i) List of drivers;
(i) Date of birth for each driver;

(ii1) Social Security Number of each driver;
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(iv) Vehicle make;
(v) Vehicle moddl;
(vi) License tag number and state where vehicle is licensed,
(vii) Color of vehicle; and
(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to (202) 228-4313. For
verification of receipt, the contractor may call (202) 224-9728.

(3) Updates to the above information for Mobile VACIS deliveries must be sent to the U.S. Capitol Police
throughout the period of performance of the contract.

(c) 4700 Shepherd Parkway SW inspection facility. All other vehicles making deliveries to the above listed
locations except for the Thomas Jefferson, John Adams, and James Madison Memorial Library of Congress
buildings and the U.S. Supreme Court shall utilize the off-site inspection and screening facilities at 4700
Shepherd Parkway SW, Washington DC 20032.

(End of clause)

AOC52.236-11
Submittals (Jun 2004)

(a) The Contractor shall deliver al required submittals within the times specified el sewhere in this contract. Unless specificaly stated
otherwise, four (4) sets of each item shall be delivered by the contractor to the Contracting Officer s Technical Representative. An
in-depth description of these submittals can be found in the appropriate technical sections of the specification. Any Schedule of Work
prepared shall reflect delivery of these items. Failure to provide timely delivery of these submittals may be considered to be grounds
for termination for defaullt.

(b) The Government will review the submittals and either approve them as submitted, or mark required changes on them. If change are
required, the Contractor shall deliver revised submittals for approval by the Government which incorporate al of the required changes
within two weeks after receipt by the Contractor of the marked-up submittals.

(End of clause)

AOC52.242-2

AOC52.2242-2 CONTRACTOR PERFORMANCE EVALUATIONS (DEC 2006)

At the conclusion of contract performance and/or at any point during the performance of this contract, the AOC may €elect to evaluate
the Contractor and submit afinal or interim performance evaluation into the appropriate on-line database designated as the repository
of Contractor evaluations for the Federal Government. Any evaluation submitted shall include input from the Contracting Officer's
Technical Representative and other agency personnel, as appropriate, and the Contracting Officer. The Contractor shall have the
opportunity to review any evaluations and submit supporting information for any differing of positions between the Contactor and the
AQC in accordance with the protocol established by the specific on-line database.

(End of clause)
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Representations and Certifications

52.203-2
Certificate of Independent Price Determination (Apr 1985)

(a) The offeror certifies that--

(1) The pricesin this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other offeror or competitor relating to--

(i) Those prices;

(i) The intention to submit an offer; or

(iif) The methods or factors used to calculate the prices offered.

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to any other offeror
or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation)

unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit an offer for the
purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory--

(1) Isthe person in the offeror's organization responsible for determining the prices being offered in this bid or proposal, and that the
signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principalsin certifying that those principals have not
participated, and will not participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision

[insert full name of person(s) in the offeror s organization responsible for determining the prices offered in this bid or proposal, and
thetitle of hisor her position in the offeror s organization];

(if) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) of this provision have not participated, and
will not participate, in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs (a)(1) through (a)(3) of
this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must furnish with its offer a signed statement setting
forth in detail the circumstances of the disclosure.

(End of provision)

52.204-3
Taxpayer Identification (Oct 1998)

(a) Definitions.

"Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of corporations that
filesits Federa income tax returns on a consolidated basis, and of which the offeror is a member.

"Taxpayer |dentification Number (TIN)," as used in this provision, means the number required by the Internal Revenue Service (IRS)
to be used by the offeror in reporting income tax and other returns. The TIN may be either a Social Security Number or an Employer
| dentification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with debt collection

requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing
regulationsissued by the IRS. If the resulting contract is subject to the payment reporting regquirements described in Federal
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Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information may result in a 31 percent
reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the offeror's relationship
with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment reporting requirements described in
FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's TIN.

(d) Taxpayer |dentification Number (TIN).

_TIN:

__TIN has been applied for.

__TIN isnot required because:

__Offeror isanonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with the
conduct of atrade or businessin the United States and does not have an office or place of business or afiscal paying agent in the
United States;

__Offeror isan agency or instrumentality of aforeign government;

__Offeror isan agency or instrumentality of the Federal Government.

(e) Type of organization.

__Sole proprietorship;

__Partnership;

__Corporate entity (not tax-exempt);

__Corporate entity (tax-exempt);

__Government entity (Federal, State, or local);

__Foreign government;

__International organization per 26 CFR 1.6049-4;

__Other

(f) Common parent.

__Offeror isnot owned or controlled by acommon parent as defined in paragraph (a) of this provision.

_ Nameand TIN of common parent:

Name

TIN

(End of provision)

52.209-5
Certification Regarding Debarment, Suspension, Proposed Debarment, and Other Responsibility Matters (Dec 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals--

(A) Are__arenot _ presently debarred, suspended, proposed for debarment, or declared ineligible for the award of contracts by any
Federal agency;

(B) Have __havenot __, within athree-year period preceding this offer, been convicted of or had a civil judgment rendered against
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them for: commission of fraud or acriminal offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, state, or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of offers; or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making fal se statements, tax evasion, or
receiving stolen property; and

(C) Are__arenot __ presently indicted for, or otherwise criminally or civilly charged by a governmental entity with, commission of
any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i) The Offeror has___hasnot __, within athree-year period preceding this offer, had one or more contracts terminated for default by
any Federal agency.

(2) "Principals,” for the purposes of this certification, means officers; directors, owners; partners; and, persons having primary
management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of asubsidiary,
division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a False, Fictitious,
or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, the Offeror
learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

(c) A certification that any of the itemsin paragraph (a) of this provision exists will not necessarily result in withholding of an award
under this solicitation. However, the certification will be considered in connection with a determination of the Offeror's responsibility.
Failure of the Offeror to furnish a certification or provide such additional information as regquested by the Contracting Officer may
render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good
faith, the certification required by paragraph (a) of this provision. The knowledge and information of an Offeror is not required to
exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (&) of this provision is amaterial representation of fact upon which reliance was placed when
making award. If it islater determined that the Offeror knowingly rendered an erroneous certification, in addition to other remedies
available to the Government, the Contracting Officer may terminate the contract resulting from this solicitation for default.

(End of provision)

52.223-1

Biobased Product Certification (Dec 2007)

As required by the Farm Security and Rural Investment Act of 2002 and the Energy Policy Act of 2005 (7 U.S.C. 8102(c)(3)), the
offeror certifies, by signing this offer, that biobased products (within categories of products listed by the United States Department of
Agriculturein 7 CFR part 2902, subpart B) to be used or delivered in the performance of the contract, other than biobased products
that are not purchased by the offeror as a direct result of this contract, will comply with the applicable specifications or other
contractual reguirements.

(End of provision)

AOC52.204-2
Data Universal Numbering System (Duns) Number (Jun 2004)

(8) The offeror shall enter, in the space provided below, the DUNS number that identifies the offeror s name and address exactly as
stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet directly to obtain one. A DUNS number will
be provided immediately by telephone at no charge to the offeror. For information on obtaining a DUNS number, the offeror, if
located within the United States, should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the
following information:

(1) Company name,

(2) Company address,

(3) Company telephone number;
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(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerorslocated outside the United States may obtain the location and phone number of the local Dun and Bradstreet Information
Services office from the Internet home page at http://www.customerservice@dnb.com. If an offeror is unable to locate alocal service

center, it may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

(d) Enter DUNS number:

(End of provision)

AOC52.204-3
Representations and Certifications (Nov 2004)

The offeror shall properly execute and submit with its offer the Representations and Certifications contained herein. Insert information
in spaces provided as applicable.

(End of provision)

A0OC52.215-8
Authorized Negotiators (Jun 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the Government in connection with this
Request for Proposal:

Name: Title:
Telephone: E-Mail:
Name: Title:
Telephone: E-Mail:
Name: Title:
Telephone: E-Mail:

(End of provision)

A0C52.219-2
AOC52.219-2 Small Business Representations and Certifications (Nov 2007)

(@) If this procurement exceeds $100,000 the North American Industry Classification System (NAICS) code for
this procurement is and the small business size standard is (if thisrequirement isfor
manufacturing or trade) or $ (if thisrequirement is for services, including construction).

(b) The Architect of the Capitol maintains information on the types of contractors to whom contract and order
awards are made in order to monitor the success of our efforts to improve contracting opportunities in the small
business community. Therefore, each offeror shall complete the information regarding the classification of its
type of entity.
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(c) Definitions. Asused in this provision --

"Small business’ means a business concern that is organized for profit, has a place of businessin the United
States, and does not exceed the size standard for itsindustry. It may be a sole proprietorship, partnership,
corporation, or any other legal entity.

" Service-disabled veteran-owned small business concern” means a small business concern (1) not less than 51
percent of which is owned by one or more service-disabled veterans or, in the case of any publicly owned
business, not less than 51 percent of the stock of which is owned by one or more service-disabled veterans; and
(2) the management and daily business operations of which are controlled by one or more service-disabled
veterans or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or
permanent caregiver of such veteran.

"V eteran-owned small business concern” means a small business concern (1) not less than 51 percent of which
isowned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case of any publicly owned
business, not less than 51 percent of the stock of which is owned by one or more veterans; and (2) the
management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern” means a small business concern (1) that is at least 51 percent owned
by one or more women or, in the case of any publicly owned business, at least 51 percent of the stock of which
isowned by one or more women; and (2) whose management and daily business operations are controlled by
one or more women.

"Large business concern” is an entity that is organized for profit, has a place of businessin the United States,
and exceeds the size standard for itsindustry.

"Nonprofit organization" is an entity that is not organized for profit, e.g., the American Red Cross, universities,
and foundations.

"Foreign contractor” is an entity organized for profit that is not in the United States.

(d) Small disadvantaged business, women-owned small business, veteran-owned small business,
service-disabled veteran-owned small business, and HUBZone small business concerns are subcategories of
small business. Small disadvanted business and HUBZone small business concerns require certification by the
U.S. Small Business Administration. Additional information is available at http://www.sba.gov.

(e) For entities organized for profit, the size standards for each industry can be found at
http://www.sba.gov/gopher/Government-Contracting/Size/. A businessis large if the number of employees or
revenue amount exceeds that shown in the applicable industry.

(f) Indicate below the information that best describes your organization and check all categories that apply. For
example, if your organization is women-owned and veteran-owned small business, then check "Small
Business', Women-owned small business', and "V eteran-owned small business’.

Nonprofit organization (do not check any other box).

Large business (do not check any other box).

Foreign contractor (do not check any other box).

State/local/Federal government agency (do not check any other box).

Small business (see 13 CFR Part 121).

HUBZone small business (see 13 CFR Part 126).

Small disadvantaged business (see 13 CFR 124.1002).

Service-disabled veteran-owned small business (see 38 U.S.C. 101(2) and 38 U.S.C. 101(16)).
Veteran-owned small business (see 38 U.S.C. 101(2)).

Women-owned small business.

(End of provision).
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Solicitation Conditions

52.211-6
Brand Name or Equal (Aug 1999)

(a) If anitem in this solicitation isidentified as "brand name or equal," the purchase description reflects the characteristics and level of
quality that will satisfy the Government's needs. The salient physical, functional, or performance characteristics that " equal” products
must meet are specified in the solicitation.

(b) To be considered for award, offers of "equal” products, including "equal" products of the brand name manufacturer, must-

(1) Meet the salient physical, functional, or performance characteristic specified in this solicitation;

(2) Clearly identify the item by-

(i) Brand name, if any; and

(if) Make or model number;

(3) Include descriptive literature such asillustrations, drawings, or a clear reference to previously furnished descriptive data or
information available to the Contracting Officer; and

(4) Clearly describe any modifications the offeror plans to make in a product to make it conform to the solicitation requirements. Mark
any descriptive materia to clearly show the modifications.

(c) The Contracting Officer will evaluate "equa” products on the basis of information furnished by the offeror or identified in the offer
and reasonably available to the Contracting Officer. The Contracting Officer is not responsible for locating or obtaining any
information not identified in the offer.

(d) Unless the offeror clearly indicatesin its offer that the product being offered isan "equal" product, the offeror shall provide the
brand name product referenced in the solicitation.

(End of provision)

A0OC52.215-1
Instructions to Offerors (Jul 2007)

(a) Definitions. Asused in this provision --

Proposal modification is a change made to a proposal before the solicitation s closing date and time, or made in response to an
amendment, or made to correct a mistake at any time before award.

Proposal revision is a change to a proposal made after the solicitation closing date, at the request of or as allowed by a Contracting
Officer asthe result of negotiations.

Time, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include Saturdays, Sundays,
and legal holidays, including Presidential Inauguration Day. However, if the last day falls on a Saturday, Sunday, or legal holiday,
including Presidential Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions. Failure to do so will be at the offeror srisk. Each
offeror shall furnish the information required by the solicitation. The offeror will be held responsible for full knowledge of all
information contained therein.

(c) Packaging, transmission, and tracking of proposals. (1) Proposals, modifications, and revisions shall be enclosed, in the quantities
specified elsawhere in this solicitation, in sealed envel opes. With each copy of the form entitled, "SOLICITATION, OFFER, AND
AWARD", the offeror shall enclose the completed Schedule page; offer guarantee, if required; and Representations and Certifications.
Address envelopes to: Architect of the Capitol, Procurement Division, Ford House Office Building, Attn: Chris Lindsay, Room
H2-263 Bid Room, Second and D Streets, S.W., Washington, DC 20515. Offeror shall write Bid Documents Enclosed, H2-263 Bid
Room, and write the solicitation number, time and date for receipt of offers on the exterior of the package on the same side as the
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address. Telegraphic or facsimile proposals and modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen mail being delivered to the U.S. Capitol Complex of
buildings preclude the use of U. S. Postal Service by offerorsto deliver their proposals submitted in response to this solicitation. In
addition, because all packages must be screened for security purposes at a central location prior to their delivery, the Architect of the
Capitol cannot accept packages containing offers hand carried directly to the Bid Room address within the Ford House Office
Building, or any other location in the U.S. Capitol Complex of buildings. See Notice for Delivery on the front of the solicitation.

(3) Toassist in tracking of proposals, offerors are requested to fax a copy of their signed Solicitation, Offer and Award form aswell as
acopy of the FEDEX or UPS receipt to Chris Lindsay to (866) 221-4147 at the time of the issuance of their proposal.

(4) The only acceptable method by which offerors can deliver their responses to this solicitation shall be via Federal Express (FEDEX)
or United Parcel Service (UPS). Offers submitted via any other method will be rejected. OFFERORS - DO NOT MAIL YOUR
OFFER BY REGULAR U.S. MAIL. See notice attached to this solicitation for special instructions.

(d) Submission, modification, revision, and withdrawal of proposals. (1) Offerors are responsible for submitting proposals and any
modifications or revisions so as to reach the Government office designated in the solicitation by the time specified in the solicitation.
If no time is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated Government office on the date
that the proposal or revision is due.

(2) Any proposal, modification, or revision received at the Government office designated in the solicitation after the exact time
specified for receipt of offersislate and will not be considered unlessit is received before award is made, the Contracting Officer
determines that accepting the late offer would no unduly delay the acquisition, and-

(i) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the initial point of
entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(i) There is acceptable evidence to establish that it was received at the Government installation designated for receipt of proposals and
was under the Government s control prior to the time set for receipt of proposals; or

(i) It isthe only proposal received.

(3) However, alate modification of an otherwise successful proposal that makes its terms more favorable to the Government, will be
considered at any timeit is received and may be accepted.

(4) Acceptable evidence to establish the date of receipt at the Government installation includes the time/date stamp of that installation
on the offer wrapper, other documentary evidence of receipt maintained by the installation, or oral testimony or statements of
Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes so that offers cannot be received at the
Government office designated for receipt of proposals by the exact time specified in the solicitation and urgent Government
requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be deemed to be extended to the
same time of day specified in the solicitation on the first work day on which normal Government processes resume.

(6) Proposals may be withdrawn by written notice received at any time before award. Proposals may be withdrawn in person by an
offeror or an authorized representative if the identity of the person requesting withdrawal is established and the person signs a receipt
for the proposal before award.

(End of provision)

AOC52.215-2
AOC52.215-2 INTERPRETATIONS AND AMENDMENTS (JUN 2004)

() Any prospective offeror desiring an explanation or interpretation of the solicitation, drawings, specifications,
etc., must request it in writing no later than fourteen calendar days prior to the date established for receipt of
offers. Oral explanations or instructions given before the award of a contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, viaFAX or e-mail for an interpretation
or correction of any ambiguity, inconsistency, or error in the contract documents which they may discover or
which should have been discovered by areasonably prudent offeror. Such requests or objections to materials or
methods of construction shown or specified shall be directed to the attention of the Contracting Officer at least
fifteen (15) calendar days prior to the date specified for receipt of proposals. Written requests shall be
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transmitted via e-mail to clindsay@aoc.gov or viafacsimile to (866) 221-4147.

(c) Any interpretations or corrections, as well as any additional modifications the Contracting Officer may
desire to include, will be in the form of amendments, in writing, which will be sent on the same date to all
offerorsif that information is necessary in submitting offersor if the lack of it would be prejudicial to other
prospective offerors and shall become a part of any subsequent contract. The Contracting Officer reserves the
right to answer only such questions as have, in his opinion, a definite bearing upon the proposals to be
submitted.

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by:

(1) Signing and returning the amendment;

(i1) Identifying the amendment number and date in the space provided for this purpose on the form for
submitting a offer;

(iii) Letter or telegram; or
(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place specified for receipt of
offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments will not be accepted,
and any information that may possibly be gained by offerorsin that manner is gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain unchanged.
(End of provision)

AOC52.215-3

A0OC52.236-13
Visit to the Site of the Work - Construction (Jun 2004)

(a) It is strongly recommended that all prospective offerorsvisit the site where the work is to be performed, compare the work
requirements with existing conditions, verify dimensions, if necessary, and fully inform themselves regarding the nature and scope of
the proposed work and the conditions under which it will be conducted. Offerors shall also inform themselves regarding other work, if
any, being done or to be done by or for the United States government, the District of Columbia government and utility companies, by
contract or otherwise, where such work may affect or be affected by the operations under the contract. Failure to take these
precautions will in no way relieve the successful offeror from his obligation to furnish all materials, services, labor, and any other
requirements necessary to complete the work satisfactorily under the conditions established by the contract documents and without
additional expense to the Government.u

(b) A pre-proposal meeting will be conducted at the Dirksen Senate Office Building, Room SDG-45 located in located in Washington,
D.C. for al prospective offerors on
February 21, 2008 at 10:30am, local time.

(c) The Architect will conduct one field inspection of the work immediately following the pre-proposal meeting. Those intending to
participate shall meet at the address above. Information concerning the meeting may be obtained by telephoning Chris Lindsay
at (202) 226-2172.

(d) Offerors are encouraged to submit all questionsin writing at least five (5) working days prior to the conference. Questions will be
considered at any time prior to or during the conference; however, offerors will be asked to confirm verbal questionsin writing.
Subsequent to the conference, an amendment to the solicitation containing an abstract of the questions and answers, and alist of
attendees, will be disseminated.
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(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any site visit, the pre-proposal conference or
field inspection, all terms and conditions of the solicitation remain unchanged unless they are changed by amendment to the
solicitation. If the answers to conference questions, or any solicitation amendment, create ambiguities, it isthe responsibility of the
offeror to seek clarification prior to submitting a offer.

(End of provision)

AOC52.215-7
Preparation of Proposals - Construction (Jun 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the accompanying printed form entitled,
SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair) and copies thereof, with blank spaces suitably filled
in. Erasures or other changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of the offeror, and be signed by him (see
Block 20B of the form entitled, SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair ) with his usual
signature. Offer by partnerships shall furnish the full names of al partners, and shall be signed with the partnership name by one of the
members of the partnership or by an authorized representative, followed by the signature and designation of the person signing. Offers
by corporations shall be signed with the legal name of the corporation, followed by the name of the State of incorporation and by the
signature and designation of the president, secretary, or other person authorized to bind it in the matter. The name of each person
signing shall be typed or printed below the signature. An offer by a person who affixes to his signature the word president , Secretary ,
agent , or other designation, without disclosing his principal, may be held to be the offer of the individual signing. When requested by
the Government, satisfactory evidence of the authority of the offer signing in behalf of the corporation shall be furnished.

(End of provision)

L.1

Instructions for Preparing the Technical Proposal-Source Selection Procedures

(a) The Technical Proposal shall be organized in accordance with the following format to facilitate evaluation
by the Government. The Technical Proposal shall be subdivided into four subsections: Specialized Experience,
Management Approach, Scheduling Methodology and Past Performance; indexed by evaluation factor and
contained in 8 x 11" three ring binders, binder clips, rings, or other methods that allow the material to be viewed
and removed easily. Spiral binding is strongly discouraged.

(b) Evaluation Factors.

(1) Evaluation Factor 1 - Specialized Experience - Testing, Adjusting, and Balancing of Air Handling Units
Experience within the last five (5) years. The offeror shall present the following data for themselves and for any
proposed division, subcontractor or teaming contractor whose effort on this contract will significantly influence
work performance.

(i) Address al relevant contracts held within the last five (5) years. Provide descriptions of current or recently
completed contracts performed by the offeror, and any proposed major subcontractors (if any), from within the
past five (5) years, which shall include descriptions of successfully managed contracts for at least three (3)
comparable projects performed within the past five (5) years. Contracts may be either commercial or
Government and should have been for Testing, Adjusting, and Balancing of Air Handling Units that should
include work similar to this project. Each project description shall include at a minimum the following:

(A) Contract Number

(B) Contract award amount and final amount and description of any differences between the award amount and
the final amount

(C) Procuring Agency/entity or contractor, and address

(D) Title of Contract, and location

(E) Name, address & current telephone & fax numbers* & E-mail address* of contract administrator or
contracting officer at Agency/owner *(fax & e-mail are optional)

RFP080014



Page 44 of 50

(F) Brief description of Project (including discussion asto its relevancy to this acquisition)
(G) Period of Performance, with date of award and completion date

(H) Type of Contract

(I) Key personnel/subcontractors involved

(2) Evaluation Factor 2 - Past Performance: Although the Government reserves the right to use any source of
information available on the Offeror s past performance to either evaluate past performance or verify
information provided by the Offeror, the Offeror shall provide information that demonstrates the offeror s past
performance. The enclosed RELEVANT EXPERIENCE and PAST PERFORMANCE QUESTIONNAIRE
shall be provided to each of the companies/agencies submitted by the offeror in response to this solicitation. The
guestionnaire(s) must be faxed or e-mailed by the companies/agencies to the attention of Chris Lindsay at (866)
221-4147, or e-mailed to clindsay @aoc.gov by the date established for receipt of offersin order to be
considered in the evaluation process. A neutral rating will be applied for those projects/contracts for which a
guestionnaire is not received.

(End of provision)

L.2

Instructions for Preparing the Price Proposal- Source Selection Procedures

(a) A fixed coefficient rate shall be entered by each offeror on the Schedule page for Line Items 001A - 004B;
add and insert totals where indicated. The Architect reserves the right to request from each offeror information
regarding the breakdown of all costs that are included in these prices, to include copies of all work sheets used
in forming the proposed pricing. Erasures or other changes on any or al submissions shall beinitialed by the
signer of the proposal or by his duly authorized agent.

(b) The Price Proposal shall be submitted with the following required documents in the order shown below:
(1) SOLICITATION, OFFER, AND AWARD form (original signature required in Block 20B);

(2) The SCHEDULE page;

(3) the REPRESENTATIONS AND CERTIFICATIONS; and

(4) the BID GUARANTEE

(End of provision)

L.3
EVALUATION CRITERIA - SOURCE SELECTION PROCEDURES - CONSTRUCTION (AQOC)

Genera Requirements. The evaluation criteriato be used by the Contracting Officer for the selection of a
contractor to perform the work specified herein are defined below. The criteriaare divided into Technical and
Price categories. The Technical Evaluation Criteria, when combined, are significantly more important than
price. However, as the difference in technical merit between the proposals becomes | ess significant, the relative
importance of the proposed prices will increase.

(a) Technical Evaluation Criteria. The criteriato be used in assessing the quality of each proposal are listed
below. The criteriaare listed in descending order of importance with each subfactor listed in descending order
of importance.

(2) Evaluation Factor 1 - Specialized Experience
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The Government will evaluate the quality and extent of related experience and determine if the offeror has
experience managing and completing Testing, Balancing, and Adjusting Air Handling Unit projects Offerors
possessing experience working with historical and/or large type buildings may receive a more favorable rating.
(Large building projects do no include single family homes and apartments up to and including 4 stories.)

(2) Evaluation Factor 2 - Past Perfor mance

The Government shall evaluate the business practices and quality of the offeror's past performance based upon
performing work on large buildings of historical significance. The assessment of the offeror's past performance
will be used as a means of evaluating the relative capability of the offeror to the other competitors. (Large
building projects do not include single family homes and apartments up to and including 4 stories.)

The Government will use references provided in response to Factor 1, and may use other references, to verify
past performance. Evaluation of past performance will be a subjective assessment based upon a consideration of
all relevant facts and circumstances. The Government is seeking to determine whether the offeror has
consistently demonstrated the following:

(1) Reasonable and cooperative relationships with Government Program and Contract
Management offices to include responsiveness to technical direction and contract administration

(i) Flexible, reasonable and cooperative in meeting mission changes/contract changes and an overall concern
for Government's interest

(ii1) Satisfaction of end users with the contractor s products and services, to include follow on responsiveness to
warranty issues and product concerns.

(iv) Successful subcontractor relationships and subcontractor management

(v) A commitment to customer satisfaction, quality management and workmanship, specification compliance,
safety and timely delivery/adherence to schedule of services at fair and reasonable prices.

(vi) Record of successful compliance with established minimum standard operations, compliance with standards
of good workmanship; ability to meet user s mission needs, including cost and schedule.

(vii) Successful record of work integration among subcontractors/teaming arrangements and other parties
affected by the work and ability to solve multiple problems and to stay on schedule.

(viii) Quality supplies and work performed; compliance with contract requirements; ability to resolve problems
with minimal Government intervention; accuracy of reports and test data; technical ability and conformance to
good workmanship standards; and proven ability to identify, correct and prevent discrepancies.

(ix) Effective project management and workforce structure to perform the contract; track record of principal
individual s selected to manage and perform key aspects of the contract, to include the past performance of the
offeror as awhole and how well the offeror s employees have performed.

(x) Record of identifying and managing performance risks.

(xi) Successful implementation and transition to the end user with minimal disruption.

Offerorswill be given an opportunity to address especially unfavorable reports of past performance, and the
offeror sresponse, or lack thereof, will be taken into consideration. In investigating the offeror s past

performance, the Government will consider references submitted by the offeror and may consider information
from other sources.
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The Government s conclusions about the overall quality of the offeror s past performance will be highly
influential in determining the relative merits of the offeror s proposal and in selecting the offers considered most
advantageous to the Government. Past performance findings will be used to validate proposals agai nst
established evaluation criteria and assign an overall risk to the Government for successful performance.

The Government will consider the currency, relevancy and trends of the performance information while
conducting its performance evaluation. For the purpose of this solicitation, currency is performance occurring
within the last five (5) years through the solicitation release date. Within this period, performance occurring
later in the period may have greater significance than work occurring earlier in the period. For example,
performance information for work occurring during 2003 may have greater importance than performance
information for work occurring during 1999. In assessing relevancy, the Government may evaluate an offeror s
references for similarity of the construction methods provided, scope of contract and location of work.
Relevancy will be evaluated based on successful performance in the construction.

An offeror with no past performance may receive arating based on the evaluation of its predecessor companies,
key personnel, and/or subcontractors. These ratings may/may not have the same weight as the ratings of the
proposing company. If such information is not applicable (i.e., the offeror does not have a predecessor
company, key personnel or subcontractors with relevant experience), the offeror shall be evaluated as neutral .
However, the proposal of an offeror with no relevant past/present performance history, while rated neutral in
past/present performance, may not represent the most advantageous proposal to the Government and thus, may
be an unsuccessful proposal when compared to the proposal of the other offerors.

(b) Price Evaluation Criteria. The Government will evaluate the price proposals of all firms found technically
qualified. Price criterion measures not only actual dollars but also analyzes the reasonableness of the offeror s
proposed price. For evaluation purposes only, the evaluated price will be the sum of the proposed prices for
Items 001A thru 004B.

(end of provision)

AOC52.215-9
Failure to Submit Offer

Recipients of this solicitation not responding with a proposal should not return this solicitation, unless it
specifies otherwise. Instead, they should advise the issuing office by letter, postcard, or established electronic
commerce methods, whether they want to receive future solicitations for similar requirements. If arecipient
does not submit a proposal and does not notify the issuing office that future solicitations are desired, the
recipient s name will be removed from the applicable mailing list.

(End of provision)

52.216-1
Type of Contract (Apr 1984)

The Government contemplates award of a Fixed Priced contract resulting from this solicitation.

(End of provision)

AOC52.204-5
AOC52.204-5 Registration In The Central Contractor Registration (CCR) (Nov 2007)

(a) The Architect of the Capitol anticipates that in the future the agency's contractors may have to register in the
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CCR database. Thisisthe primary vendor database for the Executive Branch of the U.S. Federal Government.
CCR caollects, validates, stores, and disseminates data in support of agency acquisition missions.

(b) CCR requires vendors to compl ete a one-time registration to provide basic information relevant to
procurement and financial transactions. Vendors must update or renew their registration at least once per year to
mainatain an active status. CCR validates the vendor information and electronically shares the secure and
encrypted data with the Federa agencies' finance offices to facilitate paperless payments through electronic
funds transfer (EFT).

(c) The AOC is now encouraging al vendors to register in the CCR if they have not already done so. Vendors
can register on line at http://ccr.gov. Thisinternet site contains al pertinent information for egistrration as well
as provides contact points for help when registering.

(End of provision)

AOC52.206-1
AOC52.206-1 Procurement Authority for the Architect of the Capitol (Sep 2007)

The authority for al purchase orders and contracts awarded by the Architect of the Capitol is41 U.S.C. 5,41 U.S.C. 6a-1, and 41
U.S.C. 6a-2, as amended by Public Laws 107-68, 108-7, and 108-83.

(End of Provision)

AOC52.228-7
AOC52.228-7 OFFER GUARANTEE - CONSTRUCTION (DEC 2006)

(&) An offer guarantee is required for all offers exceeding $100,000. For a new definitive contract (one containing no provisions for
issuance of task orders) or purchase order, the amount of the offer guarantee is based upon the proposed amount of the offer. For a
requirements contract, the offer guarantee is based upon the price payable for the estimated total quantity. For an indefinite-quantity
contract, the offer guarantee is based upon the price payable for the specified minimum quantity. The price of any optionsis not
included except for those options exercised at the time of the contract award.

(b) Failureto furnish an Offer Guarantee in the required form and amount, with and as a part of the proposal, will be cause for
rejection of the proposal.

(c) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in the form of afirm commitment
consisting of aBid Bond, Certified Check, Cashier's Check, Irrevocable Letter of Credit, or Postal Money Order made payable to the
Architect of the Capitol, or under Treasury Department Regulations certain bonds or notes of the Unites States. The Contracting
Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful offerors as soon as practicable after evaluation of the
proposals; and (2) to the successful offeror upon execution of contractual documents and bonds (including any necessary coinsurance
or reinsurance agreements), as required by the offer as accepted.

(End of provision)

M.1
Evalutation Criteria

Genera Requirements. The evaluation criteria to be used by the Contracting Officer for the selection of a
contractor to perform the work specified herein are defined below. The criteria are divided into Technical and
Price categories. The Technical Evaluation Criteria, when combined are significantly more important than
Price. However, as the difference in technical merit between the proposals becomes less significant, the relative
importance of the proposed prices will increase.

Technical Evaluation Criteria. The criteriato be used in assessing the quality of each proposal are listed below.
Technical Factors and considered together are more important than Price.
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Factor 1 - Corporate Experience

The experience of the offeror and any proposed key subcontractors will be evaluated to determine the extent of
successful completion of projects, performed within the past five years of similar scope, size and complexity to
the requirements of this project. Proposed subcontractors will be evaluated to determineif their qualifications
are sufficient to carry out their portion of the work as described in the specifications. Higher ratings will be
given to Offerors who demonstrate more experience in successfully completing, on time and within budget,
projects of similar scope, size and complexity as this project.

Factor 2 - Past Performance

The evaluation of past performance will be based in part on client references from current or recently completed
projects with regard to factors including, but limited to: the offeror s record of conforming to contract
requirements and to standards of good workmanship; the offeror s record of forecasting and controlling costs;
the offeror s adherence to contract schedules, including the administrative aspects of performance; the offeror s
history of reasonable and cooperative behavior and commitment to customer satisfaction; and generaly, the
offeror s business-like concern for the interest of the customer. It is the offeror s sole responsibility to ensure
that correct names, addresses, and phone numbers are provided for each reference. In addition, the Government
may use other references/information to verify past performance.

The Government s conclusions about the overall quality of the offeror s past performance will be highly
influential in determining the relative merits of the offeror s proposal and in selecting the offers considered most
advantageous to the Government. Past performance findings will be used to validate proposal's agai nst
established evaluation criteria and assign an overall risk to the Government for successful performance.

An offeror with no past performance may receive arating based on the evaluation of its predecessor companies,
key personnel, and/or subcontractors. These ratings may/may not have the same weight as the ratings of the
proposing company. If such information is not applicable (i.e., the offeror does not have a predecessor
company, key personnel or subcontractors with relevant experience), the offeror shall be evaluated as neutral .
However, the proposal of an offeror with no relevant past/present performance history, while rated neutral in
past/present performance, may not represent the most advantageous proposal to the Government and thus, may
be an unsuccessful proposal when compared to the proposal of the other offerors.

(End of provision)

Except when it is
dAOC52.217-1

Evaluation of Options

Except when it is determined not to be in the Government's best interest, the Government will evaluate offers
for award purposes by adding the total price for the selected options which include Line Items 002A - 004B to
the total price which includes the lump sum price, the line item pricing and the unit pricing. The estimated
quantities given under the unit prices are for informational purposes only to provide the Government a price for
evaluation purposes. Evaluation of options will not obligate the Government to exercise the options.

A0OC52.215-5
Contract Award - Source Selection Procedures (Jun 2004)

(a) The Government will award a contract resulting from this solicitation to the responsible offeror whose offer conforming to the
solicitation will be most advantageous to the Government, cost or price and other factors, specified elsewherein this solicitation,
considered.

(b) The Government may
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(1) Reject any or al offersif such action isin the public interest;
(2) Accept other than the lowest offer; and
(3) Waive informalities and minor irregularities in offers received.

(c) The Government intends to evaluate proposals and award a contract without discussions with offerors (except clarifications as
described in FAR 15.306(a)). Therefore, the offeror sinitial proposal should contain the offeror s best terms from a price and technical
standpoint. The Government reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary.
If the Contracting Officer determines that the number of proposals that would otherwise be in the competitive range exceeds the
number at which an efficient competition can be conducted, the Contracting Officer may limit the number of proposalsin the
competitive range to the greatest number that will permit an efficient competition among the most highly rated proposals.

(d) The Government may accept any item or combination of items, unless doing so is precluded by arestrictive limitation in the
solicitation or the offer.

(e) A written award or acceptance of offer mailed or otherwise furnished to the successful offeror within the time for acceptance
specified in the offer shall result in a binding contract without further action by either party. Before the offer's specified expiration
time, the Government may accept an offer (or part of an offer as provided in Paragraph (d) of this provision), whether or not there are
negotiations after its receipt, unless awritten notice of withdrawal is received before award. Negotiations conducted after receipt of an
offer do not constitute a rejection or counteroffer by the Government.

(f) Neither financial data submitted with an offer, nor representations concerning facilities or financing, will form a part of the
resulting contract. However, if the resulting contract contains a clause providing for price reduction for defective cost or pricing data,
the contract price will be subject to reduction if cost or pricing data furnished isincomplete, inaccurate, or not current.

(g) The Government may determine that an offer is unacceptable if the prices proposed are materially unbalanced between line items
or sub lineitems. Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one or more contract line
itemsis significantly overstated or understated as indicated by the application of cost or price analysis techniques. A proposal may be
rejected if the Contracting Officer determines that the lack of balance poses an unacceptable risk to the Government.

(End of provision)

52.225-10
Notice of Buy American Act Requirement--Construction Materials (May 2002)

(a) Definitions. "Construction material," "domestic construction material,” and " foreign construction material," as used in this
provision, are defined in the clause of this solicitation entitled "Buy American Act -Construction Materials' (Federal Acquisition
Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the inapplicability of the Buy
American Act should submit the request to the Contracting Officer in time to allow a determination before submission of offers. The
offeror shall include the information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9
in the request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act before submitting
its offer, or has not received a response to a previous request, the offeror shall include the information and supporting datain the offer.

(c) Evaluation of offers.

(1) The Government will evaluate an offer requesting exception to the requirements of the Buy American Act, based on claimed
unreasonable cost of domestic construction material, by adding to the offered price the appropriate percentage of the cost of such
foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation resultsin atie between an offeror that requested the substitution of foreign construction material based on
unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to the offeror that did not
request an exception based on unreasonabl e cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in this solicitation in paragraph (b)(2) of the
clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of equivalent domestic construction material.

(2) If an aternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, and a separate

price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on
the use of any foreign construction material for which the Government has not yet determined an exception applies.
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(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the clause at FAR 52.225-9
does not apply, the Government will evaluate only those offers based on use of the equivalent domestic construction material, and the
offeror shall be required to furnish such domestic construction material. An offer based on use of the foreign construction material for
which an exception was requested -

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.252-1 Sec. M

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect asif they were givenin
full text. Upon request, the Contracting Officer will make their full text available. The offeror is cautioned that the listed provisions
may include blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of submitting the full text
of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its
guotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this/'these address(es):

WWW.gSa.gov or Www.arnet.gov

(End of provision)

Clauses By Reference
Clause Title Date

52.217-5 Evaluation Of Options 11/08/2006
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DIVISION 1 GENERAL REQUIREMENTS

DIVISION 1 - GENERAL REQUIREMENTS
PART 1 - GENERAL
1.1 DESCRIPTION OF REQUIREMENTS:
A.  General Requirements: The provisions or requirements of Division-1 apply to entire work of

Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

1. Summary of the Work.

2. Project Coordination.

3. Definitions and Standards.
4. Schedules and Reports.

5. Submittals.

6.  Products.

iR

Project Closeout.
1.2 SUMMARY OF THE WORK:
A. Project/Work Identification:

1. General: Project name is, Hart Senate Office Building (HSOB) Testing, Adjusting and
Balancing, as shown on Contract Documents prepared by the Architect of the Capitol
(AOC). Drawings are dated 3 July, 1978 and specifications are dated 1 October, 2007.

2. Summary by Reference: Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

3.  Abbreviated Written Summary: Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a.  The work includes testing, adjusting and balancing 12 north AHUs.
b.  The work includes testing, adjusting and balancing 11 south AHUs.
c.  Prepare test reports for the AHUE.

4.  Informational Drawings: Drawings indicated as “For Information Only” are included
for convenience with the Contract Documents and are NOT Contract Documents. These
drawings contain information requested by the AOC for the use of the Architect and other
consultants to the AOC. The Contractor is expected to independently verify all
information shown and provide his own surveys, testing, and verification of conditions
shown therein.

5.  Use of the Contract Documents: The Contract Documents are comprised of the
Drawings (produced by several disciplines), the Specifications, the Amendments, the
Contract, approved Changes and other directives. These documents are not to be used
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separately for bid or construction as they represent the entirety of the project. The
Contractor is responsible for ensuring that the documents are used together.

Drawing # Drawing Title

HVAC-1 Sub-Basement Floor Plan North Symbols and Abbreviations
HVAC-2 Sub-Basement Floor Plan South and Section
HVAC-3 Basement Floor Plan North

HVAC-4 Basement Floor Plan South

HVAC-5 Ground Floor Plan North

HVAC-6 Ground Floor Plan South

HVAC-7 First Floor Plan North

HVAC-8 First Floor Plan South

HVAC-9 Second Floor Plan North

HVAC-10 Second Floor Plan South

HVAC-11 Third Floor Plan North

HVAC-12 Third Floor Plan South

HVAC-13 Fourth Floor Plan North

HVAC-14 Fourth Floor Plan South

HVAC-15 Fifth Floor Plan North

HVAC-16 Fifth Floor Plan South

HVAC-17 Sixth Floor Plan North

HVAC-18 Sixth Floor Plan South

HVAC-19 Seventh Floor Plan North

HVAC-20 Seventh Floor Plan South

HVAC-21 Eighth Floor Plan North

HVAC-22 Eighth Floor Plan South

HVAC-23 Ninth Floor Plan North

HVAC-24 Ninth Floor Plan South

HVAC-25 Roof Plan North

HVAC-26 Roof Plan South

HVAC-27 Ninth Floor MER Sections No. 1
HVAC-28 Ninth Floor MER Sections No. 2
HVAC-29 Senator's Kitchen Plan Sections and Details
HVAC-30 Basement and Ground Floor MER Plans, Section and Details South
HVAC-31 Basement and Ground Floor MER Plans, Section and Details North and South
HVAC-32 MER No. 3 and Truck Tunnel Plans and Sections
HVAC-55 Air Flow Diagram No. 1

HVAC-56 Air Flow Diagram No. 2

HVAC-57 Air Flow Diagram No. 3

HVAC-61 Schedule Sheet No. 1

HVAC-66 Detail Sheet No. 3

HVAC-68 Control Diagrams No. 1

HVAC-69 Control Diagrams No. 2
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HVAC-70 | Control Diagrams No. 3

a
6. Phasing Plan: No Phasing Plan is included in the Contract Documents. The
Contractor is expected to complete all work sequentially to provide the minimum
disruption of parking and normal building operations in the area. The Contractor
will provide his own plan for approval by the Architect showing proposed
sequencing of the work and coordination with Government parking
requirements.

B. Options: This work shall include the following Options as defined in the SCHEDULE:

1. TAB office VAVs.
2. Increase AHU OA CFM.
3. As build VAV duct work.
@) Contractor Use of Premises:
L. Contractor Use of the Existing Building: During the construction period the

site and the building will be occupied by Members of Congress, other
Government employees and the general public. Maintain the existing building in
a safe and weather-tight condition throughout the construction period. Repair
damage caused by construction operations. Take all precautions necessary to
protect the building and its occupants during the construction period. Cooperate
fully with the Architect or his representative during construction operations to
minimize conflicts and to facilitate Government usage.

a. Clear Passage: Keep public areas such as hallways, stairs, elevator
lobbies and toilet rooms free from accumulation of waste material,
rubbish or construction debris.

b. Smoking or open fires will not be permitted within the building
enclosure or on the premises.
c. Temporary Elevator Use: The Architect will designate elevators

available for use of Contractor's personnel. Use of other than designated
elevators will not be permitted.

d. Standard Working Hours: The standard working hours of operation
for the Hart Senate Office Building are as indicated below. Work may
be performed during these hours; any off-hours work shall be
coordinated with the Architect and the Senate Superintendent: (Refer to
section 1.7.G.5 about noise control during standard working hours)

1. Monday through Friday: 9 pm to 5 am, AHU can be taken out of
service in 2 hour increments.

2. Monday through Friday: Other hours for work that do not affect the
operation of the AHU system can be schedule after coordination with
Superintendent’s office.

3. Saturday, Sunday: 10 pm Friday night through 4 am Monday morning
AHU can be taken out of service in 4 hour increments. Work will be
canceled if Senate work dictates (i.e. Senate is in Session)
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3, Limitations on Use of the Site: Limitations on site usage as well as specific
requirements that impact site utilization are indicated on the Drawings and by
other Contract Documents. Portions of the site beyond areas on which work is
indicated are not to be disturbed. In addition to these limitations and
requirements, administer allocation of available space among entities needing
both access and space so as to produce the best overall efficiency in performance
of the total work of the project. Schedule deliveries so as to minimize space and
time requirements for storage of materials and equipment on site.

a. Unless designated for sole Contractor use, keep existing driveways and
entrances serving the premises clear and available to the Government
and its employees at all times. Do not permit trucks of any kind to use
existing sidewalks without prior authorization of the Architect.

b. Maintain driveways between and around combustible material storage
piles at least 15' wide and free of accumulation of rubbish, equipment
and materials. Maintain access for fire fighting equipment.

c. Do not unreasonably encumber the site with materials or equipment.
Confine stockpiling of materials and location of storage sheds to the
areas indicated. If additional storage is necessary, obtain and pay for
such storage off-site.

d. Provide 24hr/7day access to the building by emergency vehicles and
firefighting equipment.

4. Construction Parking Control: Parking space for personal vehicles is not
available on the site. Obtain approval of Architect for parking of construction
motor vehicles or other equipment on the site.

D. Government Occupancy: The Government reserves the right to place and install
equipment as necessary in completed areas of the building and to occupy such areas prior
to final acceptance, provided that such occupancy does not substantially interfere with
completion of the work. Such placing of equipment and partial occupancy shall not
constitute acceptance of the work or any part of the work.

E. Protection of Government Property: The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property. In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own
personnel, his subcontractor’s personnel and their actions.

F. Blasting: The use of any kind or type of explosive in the performance of the work is
prohibited, except the use of construction tools actuated by or employing
powder-actuated charges which shall be permitted, provided that the tool is of the kind
and design ordinarily used for such construction and that the Architect has authorized its
use after determining that its use will not endanger human life or safety.

G. Mechanical/Electrical Requirements of General Work: Except as otherwise

indicated, comply with applicable provisions of The National Electrical Code (NEC),
National Electrical Safety Code (NESC, ANSI C2) and standards by National Electrical
Manufacturer's Association (NEMA) for electrical components of general work. Where
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applicable, provide products listed and labeled by nationally recognized independent
testing and labeling organizations.

1.3 PROJECT COORDINATION:

A. Coordination and Meetings: Prepare a written memorandum on required coordination
activities. Include such items as required notices, reports and attendance at meetings.
Distribute this memorandum to each entity performing work at the project site. Prepare
similar memorandum for separate contractors where interfacing of their work is required.

1. Continuously coordinate the work of subcontractors to ensure proper
processing and progress of the work. Require each subcontractor to examine
work of other trades and all sections of specifications to assure satisfactory
installation of, and connection between, his work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work,
all information necessary for the proper execution of their work.
Arrange and conduct work so that other parties may complete their work
at the site according to schedule. All work under this contract shall be
carefully coordinated with work under other such contracts.

2. The Contractor shall maintain a complete set of Contract Documents on the site
during the execution of this contract. All Drawings and Specifications shall be
posted with the latest information and Changes.

B. Surveys and Records/Reports: Working from lines and levels established by the
property survey, establish and maintain bench marks and other dependable markers.
Establish bench marks and markers to set lines and levels for work at each story of
construction and elsewhere as needed to properly locate each element of the project.
Calculate and measure required dimensions as shown within recognized tolerances.
Drawings shall not be scaled to determine dimensions. Advise entities performing work
of marked lines and levels provided for their use. Advise Architect promptly upon
detection of deviations that exceed indicated tolerances.

G General Installation Provisions:

1. Pre-Installation Meetings: Hold a pre-installation meeting at the project site
well before start of each unit of work which requires coordination facility
operations. Advise Architect of scheduled meeting dates.

1.4 DEFINITIONS AND STANDARDS:

A. General: Comply with governing regulations and the codes and standards imposed upon
the work. These requirements include the obtaining of permits, licenses, inspections,
releases and similar documentation, as well as payments, statements and similar require-
ments associated with regulations, codes and standards.
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B. Definitions: A substantial amount of specification language consists of definitions for
terms found in other contract documents, including the drawings. (Drawings must be
recognized as diagrammatic in nature and not completely descriptive of the requirements
indicated thereon). Certain terms used in contract documents are defined in this article.
Definitions and explanations contained in this section are not necessarily either complete
or exclusive, but are general for the work to the extent that they are not stated more
explicitly in another element of the contract documents.

L.

Installer: The term "installer" is defined as the entity (person or firm) engaged
by the Contractor, its subcontractor or sub-subcontractor for performance of a
particular unit of work at the project site, including installation, erection,
application and similar required operations. It is a general requirement that such
entities (installers) be expert in the operations they are engaged to perform.
Testing Laboratory: The term "testing laboratory" is defined as an independent
entity engaged to perform specific inspections or tests of the work, either at the
project site or elsewhere, and to report, and (if required) interpret results of those
inspections or tests.

Indicated: The term "indicated" is a cross-reference to graphic representations,
notes or schedules on drawings, to other paragraphs or schedules in the
specifications, and to similar means of recording requirements in contract
documents. Where terms such as "shown," "noted," "scheduled,” and
"specified" are used in lieu of "indicated," it is for the purpose of helping the
reader locate cross-reference, and no limitation is intended except as specifically
noted.

Furnish: Except as otherwise defined in greater detail, the term "furnish" is
used to mean supply and deliver to the project site, ready for unloading,
unpacking, assembly, installation, etc., as applicable in each instance.

Install: Except as otherwise defined in greater detail, the term "install" is used
to describe operations at the project site including unloading, unpacking,
assembly, erection, placing, anchoring, applying, working to dimension,
finishing, curing, protecting, cleaning and similar operations, as applicable in
each instance.

Provide: Except as otherwise defined in greater detail, the term "provide”
means furnish and install, complete and ready for intended use, as applicable in
each instance.

Exposed: The term "exposed" is defined as an item or surface, exterior or
interior, which can be seen by a person outside the building or a person inside a
usable space within the building during normal activity.

a. Mechanical and electrical rooms, air handling rooms, storage rooms and
penthouses shall be considered to have exposed surfaces, as shall the
mechanical and electrical construction within them.

b. The interiors of closets and alcoves shall be considered exposed
surfaces, and shall be finished to match the finish of the adjoining room
or space, unless another finish is otherwise indicated.

c. The interiors of cabinets shall be considered exposed, but a finish
different from that of the exterior may be permitted or required by other
sections.
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D.

10.

Concealed: The term "concealed" is defined as an item or space not normally
seen, occupied or used by building occupants or staff, such as shafts, hoistways,
tunnels, ceiling plenums, attics, and crawls spaces.

Finished Space: The term "finished space" is defined as space normally used by
the public, building occupants or staff for primary functions of the building, but
does not include mechanical, electrical and elevator equipment rooms,
hoistways, tunnels or mechanical penthouses, unless otherwise indicated.
Specialist: The term "specialist” is defined as an individual or firm of
established reputation (or, if newly organized, whose personnel have previously
established a reputation in the same field), which is regularly engaged in, and
which maintains a regular force of workers skilled in either (as applicable)
manufacturing or fabricating items required by the contract, installing items
required by the contract, or otherwise performing work required by the contract.
Where the contract specification requires installation by a specialist, that term
shall also be deemed to mean either the manufacturer of the item, an individual
or firm licensed by the manufacturer, or an individual or firm who will perform
the work under the manufacturer's direct supervision.

Format and Specification Content Explanations: Bolding and underscoring: Are
used strictly to assist reader of specification text in scanning text for key words (for
quick recall). No emphasis on or relative importance is intended where bolding and
underscoring are used. Imperative language is used generally in specifications. Except
as otherwise indicated, requirements expressed imperatively are to be performed by the
Contractor. For clarity of reading at certain locations, contrasting subjective language is
used to describe responsibilities which must be fulfilled indirectly by Contractor, or
when so noted, by others.

1

Abbreviations: The language of specifications and other contract documents is
of the abbreviated type in certain instances, and implies words and meanings
which will be appropriately interpreted. Actual word abbreviations of a
self-explanatory nature have been included in texts. Specific abbreviations have
been established, principally for lengthy technical terminology and primarily in
conjunction with coordination of specification requirements with titles of general
standards which are frequently abbreviated. Singular words will be interpreted
as plural and plural words will be interpreted as singular where applicable and
where full context of the contract documents so indicates.

Minimum Quality/Quantity: In every instance, the quality level or quantity
shown or specified is intended as minimum for the work to be performed or
provided. Except as otherwise specifically indicated, actual work may either
comply exactly with that minimum (within specified tolerances), or may surpass
the quality of that minimum within reasonable limits. In complying with
requirements, indicated numeric values are either minimum or maximums as
noted or as appropriate for context of requirements. Refer instances of
uncertainty to the Architect for decision before proceeding.

Overlapping and Conflicting Requirements: Where there appears to be overlapping
or conflicting requirements in the drawings and specifications, refer all such questions in
writing to the Architect for interpretation. Do not proceed with that portion of the work
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that is under question until the Architect has replied in writing. Delays necessitated by
requests for interpretation shall not form the basis for a Change to the contract. The
Architect’s interpretation and decision shall be final. Procedures for resolving
disagreements with the decision of the Architect are outlined in the General Conditions
of the Contract. The order of precedence is established as follows:

1. Order of Precedence: Any inconsistency in this solicitation or Contract shall be
resolved by giving precedence in the following order:

The Schedule (excluding the specifications).

Representations and other instructions.

Contract clauses.

The Specifications.

The Drawings. Large scale drawings take precedence over small scale
drawings. Do not scale drawings.

oo op

2. Industry Standards: Where compliance with two (2) or more industry
standards or sets of requirements is specified, and overlapping of those different
standards or requirements establishes different or conflicting minimums or levels
of quality, the most stringent requirement is intended and will be enforced,
unless specifically detailed language written into contract documents clearly
indicates that a less stringent requirement is to be fulfilled. Refer apparently-
equal-but-different requirements, and uncertainties as to which level of quality is
more stringent, to the Architect for a decision before proceeding.

3. Contractor's Options: Except for overlapping or conflicting requirements,
where more than one set of requirements are specified for a particular unit of
work, Options are intended to be the Contractor's regardless of whether or not it
is specifically indicated as such.

E. Drawing Symbols: Except as otherwise indicated, graphic symbols used on drawings
are those symbols recognized in the construction industry for purposes indicated. Where
not otherwise noted, symbols are defined by "Architectural Graphic Standards",
published by John Wiley & Sons, Inc., Ninth edition.

1. Mechanical/Electrical Drawings: Graphic symbols used on mechanical and
electrical drawings are generally aligned with symbols recommended by
ASHRAE. Where appropriate, these symbols are supplemented by more specific
symbols as recommended by other recognized technical associations including
ASME, ASPE, IEEE and similar organizations. Refer instances of uncertainty to
the Architect for clarification before proceeding.

F. Industry Standards: Except to the extent that more explicit or more stringent
requirements are written directly into contract documents, applicable standards of the
construction industry have the same force and effect (and are made a part of the contract
documents by reference) as if copied directly into the contract documents, or as if
published copies were bound herein, subject to the order of precedence previously stated.
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Publication Dates: Except as otherwise indicated, where compliance with an
industry standard is required, conform to the standard in effect on the date of the
Invitation for Bids, or, if referred to in any Amendments, at the date of such
Amendments.
Abbreviations and Names: The following acronyms or abbreviations as
referenced in contract documents are defined to mean the associated names.
Both names and addresses are subject to change, and are believed to be, but are
not assured to be, accurate and up-to-date as of the date of contract documents:

AIA

AISC

ANSI

ASTM

AWI

AWS

FMG

IEEE

American Institute of Architects (The)
www.aia.org

American Institute of Steel Construction
wWww.aisc.org

American National Standards Institute
Www.ansi.org

ASTM International

(800) 242-3837
(202) 626-7300

(800) 644-2400
(312) 670-2400

(202) 293-8020

(610) 832-9585

(American Society for Testing and Materials International)

www.astm.org

Architectural Woodwork Institute
www.awinet.org

American Welding Society
WWW.aws.org

FM Global
(Formerly: FM - Factory Mutual System)
www.fmglobal.com

Institute of Electrical and Electronics Engineers
wWww.ieee.org

NAAMM National Association of Architectural Metal Mfrs

NECA

NEMA

NFPA

SSPC

www.naamm.org

National Electrical Contractors Association
www.necanet.org

National Electrical Manufacturers Association
WWW.nema.org

National Fire Protection Association
www.nfpa.org

SSPC: The Society for Protective Coatings

(800) 449-8811
(703) 733-0600

(800) 443-9353
(305) 4439353

(401) 275-3000

(212)419-7900

(312)332-0405

(301) 657-3110

(703) 841-3200

(800) 344-3555

(617) 770-3000

(877) 281-7772
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WWW.SSpC.org (412) 281-2331
UL Underwriters Laboratories Inc. (800) 704-4050
www.ul.com (847) 272-8800

G. Federal Government Agencies: Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated. The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government. Names and addresses are
subject to change but are believed to be, but are not assured to be, accurate and up to date as
of the date of the Contract Documents.

CFR Code of Federal Regulations

Available from Government Printing Office (888) 293-6498
www.access.gpo.gov/nara/cfr (202) 512-1530
EPA Environmental Protection Agency (800) 438-2474
WWW.epa.gov
FS Federal Specification
Available from Defense Automated Printing Service (215) 697-6257
www.astimage.daps.dla.mil/online
Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fed-specs.cfm
Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org
OSHA  Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov (6742)

H. District of Columbia Government Agencies: Names and titles of local government
Standard- or Specification-producing agencies are often abbreviated. The following
acronyms or abbreviations referenced in the Contract Documents indicate names of
Standard- or Specification-producing agencies of the DC government. Names and addresses
are subject to change but are believed to be, but are not assured to be, accurate and up to date
as of the date of the Contract Documents.

DC-EHA Environmental Health Administration (202) 535-2500
Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov

DDOT District Department of Transportation (202) 673-6813
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2000 14th Street, NW, 6th Floor
Washington, DC 20009
ddot.dc.gov

WASA District of Columbia Water and Sewer Authority (202)787-2427
5000 Overlook Avenue, S. W.
Washington, DC 20032
www.dcwasa.com

1.5 SCHEDULES & REPORTS:

A.

Coordination: Coordinate both the listing and timing of reports and other activities required
by provisions of this and other sections, so as to provide consistency and logical coordination
between the reports. Maintain coordination and correlation between separate reports by
updating at monthly or shorter time intervals. Make appropriate distribution of each report
and updated report to all parties involved in the work including the Architect.

Material Schedule: Prior to commencing work, submit for approval the names of
manufacturers and the trade names or numbers of all materials proposed for use on the
project. Do not use any material until approved by the Architect. Upon request, furnish
samples of materials, without cost to the Government, for examination and testing.

1. Submit 3 copies of the product-listing schedule within thirty (30) calendar days of the
date of contract award.. Provide a written explanation for omissions of data, and for
known variations from contract requirements.

Schedule of Values: Within thirty (30) calendar days of the date of contract award, a
Schedule of Values shall be submitted. This schedule is defined as a work item by work item
breakdown of cost of each definitive work activity including Contractor's markup. The
Schedule of Values shall directly correlate with the Phases of Work indicated on the
approved Progress Schedule specified below.

1. The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be
considered precedent to approval of Partial Payments.

Shop Drawing Submittal Schedule: Within thirty (30) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted. The schedule shall indicate
at a minimum, all shop drawing submittals to be made, their contents, each specification
section the submittal is drawn from, the date on which it will be submitted, the expected
return dates, and the subcontractor responsible for creating the submittal. The submittal will
be reviewed by the Architect as the first shop drawing submittal and comments made must be
acknowledged and employed in the resubmission prior to the submittal of any other shop
drawing. Do not “Load” the schedule.

Progress Schedule: Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
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contemplated dates of completion for each phase of site. Not less than six (6) copies, and
one (1) computer file of this schedule shall be submitted to the Architect.

F.  Progress Meetings and Documentation: In addition to specific coordination and
pre-installation meetings for each element of work, and other regular project meetings held
for other purposes, hold a general progress meeting each month with time coordinated with
preparation of the partial payment request. Require each entity then involved in planning,
coordination or performance of work to be properly represented at each meeting. Discuss
status of each element of current work in relation to Progress Schedule. Determine how
behind-schedule work will be expedited, and secure commitments from entities involved in
doing so to ensure that work will be completed within Contract Time.

1.  Initial Progress Meeting: Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a date not more than 20 days after date of contract
award. Use it as an organizational meeting, and review responsibilities and personnel
assignments.

2. Daily Reports: Prepare a daily report, recording information concerning events at the
site; and submit duplicate copies to Architect on at least weekly intervals.

G.  Permits, Licenses, and Certificates: For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.

1.6 SUBMITTALS:

A.  General: Shop drawings, product data, samples and other work-related submittals are
required to amplify, expand and coordinate the information contained in the Contract
Documents. The Contractor is responsible for all dimensions, for the design of adequate or
proper components, connections and other items, for the inclusion in the work of all elements
and incidental details, and for the satisfactory fabrication, construction, operation and
coordination of the work.

1. Approval of any submission shall not be construed as a complete or precise check of
the item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals. In the event
submittals returned by the Architect with notations, which in the opinion of the
Contractor, constitute additional work for which he is entitled to an adjustment in the
contract sum or the contract time, the Contractor shall comply with the procedure set
forth in Article, "Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the
Architect to be used in connection with the work.

4. Submissions of “Approved Equals:” In addition to standard submittal requirements,
for each item submitted as an “approved equal” submit the following:
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a.  Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed
approved equal fully meets or exceeds the specifications,

Drawings and samples as required for specified products,

c.  Any changes required in other elements (if any) because of the submission of
the proposed approved equal, and

d. A listing of sources of supply, maintenance service (if applicable), and
replacement parts.

B.  Submittal Procedures: Make all submittals to the Architect or to an individual designated
by the Architect.

1.

Only the Architect or an individual designated by the Architect can approve or
disapprove submittals. Deviations and variations from the contract requirements
contained in the submittal can be approved only by the Architect or by an individual
delegated such authority by the Architect.

Costs associated with transmittal of submittals shall be borne by the Contractor.
Review Time: Except as specified elsewhere, allow for a review period of twenty
(20) calendar days after receipt of the submittals by the Architect. Advise the
Architect on each submittal, as to whether processing time is critical to the progress of
the work, and if work would be expedited if processing time could be shortened. No
extension of time will be authorized because of the Contractor's failure to transmit
submittals or re-submittals to the Architect sufficiently in advance of the work. For
submittals of items requiring coordination between different trades or subcontractors,
review time period starts from the time that all required submittals have been received
by the Architect and ends when submittal leaves the Architect. The Contractor is
required to coordinate all work involving associated sub-trades and produce
coordinated drawings for submittal where required by individual specification sections
or as required below.

Preparation of Submittals: Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals. Label as to number and
title of specification section, drawing number and detail references, as appropriate.
Show Contractor's executed review and approval marking and provide space of not less
than 20 sq. in. for the Architect's "Action" marking. Package each submittal
appropriately for transmittal and handling. Submittals which are received from sources
other than through the Contractor's office will be returned without action.

Number of Copies: Submit a minimum of six (6) copies of each submittal requested,
except as specified elsewhere.

C.  Specific Submittal Requirements: Specific submittal requirements for individual units of
work are specified in the applicable specification section. Except as otherwise indicated in
the individual specification sections, comply with the requirements specified herein for each
type of transmittal.

1.

Product Data: Collect required product data into a single submittal for each unit of
work or system. Mark each copy to show which choices and options are applicable to
the project. Where product data has been printed to include information on several
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DIVISION 1 GENERAL REQUIREMENTS
similar products, some of which are not required for use on the project, or are not
included in this submittal, mark the copies to show clearly that such information is not
applicable.

a.  Submittals: Submittal is for information and record, unless otherwise indicated.
Initial submittal is final submittal unless returned by the Architect, marked with
an action which indicates an observed non-compliance.

1)  Initial Submittal: Except as otherwise indicated, submit six (6) copies
(two full size set of drawings and four ' size set of drawings) of each
required product data submittal.. The Architect will return one (1) of
submittals marked with "Action" and corrections or modifications as
required.
2. Shop Drawings: Provide special notation of dimensions that have been established by

field measurement. Highlight, encircle or otherwise indicate deviations from the
Contract Documents on the shop drawings.

a.  Preparation: Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 36" x 48". Indicate the name
of the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.
2)  Use standard architectural scales for all drawings..

b.  Coordination Drawings: Prior to installation of sleeves and inserts for
equipment, and/or the performance of work in spaces in which two or more
trades are involved and in which the probability of interference exists as
determined by either the Contractor or the Architect, submit composite
coordination drawings for the Work. Show sequencing and relationship of
separate units of work which must interface in a restricted manner to fit in the
space provided, or function as indicated. In case interference develops, the
Architect will decide which work shall be relocated, regardless of which was
installed first. Coordination drawings are considered shop drawings and must be
definitive in nature.

¢. Equipment and Systems: Shop Drawings for equipment and systems shall
show ratings (where applicable), and how components are assembled, function
together, and how they will be installed. Shop drawings, product data, certificate
of conformance or compliance, certified test or inspection reports, and other
submittals for equipment, systems, and their component parts shall be
coordinated and submitted as a unit. Multiple or piecemeal submissions are not
acceptable except where prior approval is obtained from the Architect, in which
case a list of data to be submitted later shall be included with the first
submission.

d. Initial Submittal: One blue-line or black-line; reproducible will be returned.
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Final Submittal: One set will be returned, which is to be marked-up and
maintained by Contractor as "Record Document."

Miscellaneous Submittals:

Inspection and Test Reports: Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship
control testing at the point of production. Process inspection and test reports
accordingly.

Offsite Fabrication Facilities: Provide for scheduled visits to off site
fabrication facilities by the Architect. Make all facilities, including storage areas
and plant, open and accessible to review of procedures, materials used and
storage and shipping methods.

Warranties: Refer to Article "Products” for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements. In
addition to copies desired for the Contractor's use, furnish 2 executed copies of
such warranties, bonds or agreements. Provide 2 additional copies where
required for maintenance manuals.

Staging Plan: The Contractor shall coordinate the staging of the construction
equipment and materials with the Senate Superintendent. Submit a Staging Plan
indicating specific locations of storage and loading of materials, traffic direction
and control concept and signage, security perimeter for staging area, locations of
informational construction signage, locations of temporary toilets and other
temporary construction, emergency facilities and resources and any other
construction facilities required.

Safety Plan: Provide a Safety Plan meeting OSHA and AOC safety Guidelines
for work in hazardous environments (Areas where high voltage and large moving
equipment are found). Plan shall define number of individuals on the job site(s),
their training, typical safety equipment to be used, and procedures for addressing
typical hazardous conditions.

Hot Work Permits: Provide hot work permits, 7 calendar days in advance of
work to the Senate Superintendent’s office for coordination and approval.

Closeout Submittals: Refer to Article "Project Closeout” and to individual sections
of these specifications for specific submittal requirements of project closeout
information, materials, tools, and similar items.

D.  Architect's Action: Except for submittals for the record and similar purposes, where action
and return on submittals is required or requested, the Architect will review each submittal
and mark with appropriate "Action." Where the submittal must be held for coordination, the
Architect will so advise the Contractor without delay.

1.

2

If no changes to the drawing are required, one (1) print will be returned to the
Contractor, bearing the stamp of the Architect, stating - "APPROVED."

If changes to the drawing are required, but are of such minor nature that fabrication
and/or construction can proceed in accordance with the correction noted by the
Architect without resubmission of the drawing one (1) prints will be returned to the
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Contractor bearing the Stamp of the Architect stating "Approved as Noted." The
Contractor shall proceed with fabrication and/or construction in accordance with the
Architect's corrections, and resubmit corrected copy for the Architect's records.

3.  If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, one (1) prints will be returned to the Contractor, bearing
the stamp of the Architect stating - "Revise and Resubmit." In such a case, the
Contractor shall resubmit the drawings, properly corrected. Upon resubmission of
shop drawings, if any corrections or changes are made other than those marked by the
Architect, the Contractor shall clearly indicate any such corrections or changes made
on his own initiative.

4.  If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.” In such a case, the Contractor shall submit a new product
which complies with the technical specifications.

5. Other Action: Where the submittal is returned, marked with the Architect's
explanation, for special processing or other Contractor activity, or is primarily for
information or record purposes, the submittal will be marked as follows:

a.  Not Subject to Review: This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or

b.  Received/No Action Required: This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 PRODUCTS:

A.

General: Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS.
After execution of the Contract, the Contractor's requests for changes in the products,
materials, equipment and methods of construction required by the Contract Documents are
considered requests for "contract modifications," and are subject to the requirements
specified in Architect of the Capitol, "Official Procedure for Making Changes in Contracts."
Revisions to the contract documents, where requested by the Architect are considered as
"changes" not substitutions.

Quality Assurance: Compatibility of products is a basic requirement of product selection.
When the Contractor is given the option of selecting between two or more products for use
on the project, the product selected must be compatible with other products previously
selected, even if the products previously selected were also Contractor options. The
complete compatibility between various choices available to the Contractor is not assured by
the various requirements of the Contract Documents, but must be provided by the Contractor.

Provide a single product for each required product selection, regardless of whether that
product selection is provided by more than one sub-contractor. Do not alter product brands
or series for a given product selection during the life of the contract without written approval
of the Architect.

1.  Source Limitations: To the fullest extent possible and subject to the restrictions of
the "Buy American Act," provide products of the same generic kind, from a single
source, for each unit of work.
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1.8 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1.  Time of closeout is directly related to "Final Acceptance." Therefore, the time of
closeout may be either a single time period for the entire Work or a series of time
periods for individual elements of the Work that have been certified as substantially
complete at different dates. This time variation, if any, shall be applicable to the other
provisions of this Division.

B.  Final Cleaning: Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16. General Cleaning during the regular progress
of the Work is required by the GENERAL CONDITIONS.

1.  Cleaning: Provide final cleaning of the Work at the time indicated. Employ
experienced workers or professional cleaners for final cleaning. Clean each surface or
unit of work to the condition expected from a normal, commercial building cleaning
and maintenance program. Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

Remove labels which are not required as permanent labels.

¢.  Clean transparent materials, including mirrors and glass in doors and
windows, to a polished condition. Remove putty and other substances which are
noticeable as vision-obscuring materials. Replace chipped or broken glass and
other damaged transparent materials.

d.  Clean exposed exterior and interior hard-surfaced finishes to a dust-free
condition, free of dust, stains, films and similar noticeable distracting substances.
Restore reflective surfaces to their original reflective condition. Leave concrete
floors broom clean. Vacuum carpeted surfaces.

e.  Wipe surfaces of mechanical and electrical equipment clean. Remove excess
lubrication and other substances. Clean plumbing fixtures to a sanitary
condition. Clean light fixtures and lamps.

f.  Clean the project site, including landscape development areas, of rubbish, litter
and other foreign substances. Sweep paved areas to a broom clean condition;
remove stains, spills and other foreign deposits. Rake grounds that are neither
paved nor planted, to a smooth even-textured surface.

2. Compliance: Comply with safety standards and governing regulations for cleaning
operations. Remove waste materials from the site and dispose of in a lawful manner.

a.  Where extra materials of value remaining after completion of associated work
have become the Government's property, salvage or dispose of these materials to
the Government's best advantage as directed.
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C.  Record Document Submittals: Specific requirements for record documents are indicated in
the individual sections of these specifications. Other requirements are indicated in the
GENERAL CONDITIONS. General submittal requirements are indicated in the various
"Submittals" articles of individual sections of the Project Manual.

E

Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

Record Documents: Maintain a record set of blue or black line white-prints of
contract drawings and shop drawings in a clean, undamaged condition. Mark-up the
set of record documents to show the actual installation where the installed work varies
substantially from the work as originally shown. Mark whichever drawing is most
capable of showing the actual "field" condition (“as-built” condition) fully and
accurately; however, where shop drawings are used for mark-up, record a
cross-reference at the corresponding location on the working drawings. Give particular
attention to concealed work that would be difficult to measure and record at a later
date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors
to distinguish between variations in separate categories of work.
Note related change-order numbers where applicable.

c.  Organize record drawing sheets into manageable sets, bind with durable paper
cover sheets, and print suitable titles, dates and other identification on the cover
of each set.

d.  Materials and Tools: Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Warranties and Bonds: At Final Completion compile two copies of each required warranty
and bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier,
or manufacturer. Organize the warranty documents into an orderly sequence based on the
table of contents of the Project Manual.

1.

Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized
to receive 8-1/2" by 11" paper.

a.  Provide heavy paper dividers with celluloid covered tabs for each separate
warranty. Mark the tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product, and
the name, address and telephone number of the installer.

b.  Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and
the name of the Contractor.

When operating and maintenance manuals are required for warranted construction,
provide additional copies of each required warranty, as necessary, for inclusion in each
required manual.
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F.  General Operating and Maintenance Instructions: Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper
operation and maintenance of the entire Work. Where installers are not experienced in the
required procedures, include instruction by the manufacturer's representatives.

G.  Closeout Submittals: Prior to requesting Final Inspection, submit the following:

Project Record Documents, properly annotated and in the format required.
Copies of Warranties and Bonds.

Operation and Maintenance data.

All required operating or special tools required in individual sections.

All required keys and keying schedules.

Sk WD 2

H. Prerequisites to Final Acceptance: Complete the following before requesting the
Architect's final inspection for certification of final acceptance, and final payment as
required by the GENERAL CONDITIONS. List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation
not previously submitted and accepted. Include certificates of insurance for products
and completed operations where required.
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2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified
to be completed or corrected, stating that each item has been completed or otherwise
resolved for acceptance and has been endorsed and dated by the Architect.

4. Submit final meter readings for utilities, a measured record of stored fuel, and
similar data either as of the date of substantial completion, or else when the
Government took possession of and responsibility for corresponding elements of the
Work.

5. Submit consent of surety.

I. Reinspection Procedures: The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier
inspections, has been completed, except for these items whose completion has been delayed
because of circumstances that are acceptable to the Architect.

J.  Removal of Protection: Except as otherwise indicated or requested by the Architect,
remove temporary protection devices and facilities which were installed during the course of
the work to protect previously completed work during the remainder of the construction
period.

END OF SECTION 01000

RFP No. 080014

01000 - 20 1-October-07



Hart Senate Office Building (HSOB) Testing, Adjusting and Balancing

SECTION 230593 - TESTING, ADJUSTING, AND BALANCING FOR HVAC

PART 1 - GENERAL

11

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections apply to this section.

SUMMARY

The scope of work for this project is to balance the Hart Senate Office Building’s (HSOB)
Air Handling System. The scope entails the following:

Document the current conditions of the Air Handling Systems.

Tune/adjust Air Handling Systems.

Prepare a report documenting the findings.

Provide written recommendations in the event that the current Air Handling System
can not perform as expected.

P s

The HSOB Air Handling System was designed based on 1972 standards. The existing
pneumatic controls are original to the Air Handling Units (AHU) and a Steafa overlay
monitors the AHU and provides a permissive start.

The Contractor shall review the original design drawings and insert the design information
on the test report forms. Prior to calibrating sensors and field devices, the Contractor shall
document the current conditions on the test report.

(OPTION) The Contractor shall tune (adjust) the controls to optimize AHU operations and
bring the systems into compliance with current design ventilation standards (International
Mechanical Code 2003) by performing diagnostic test and measuring air flows. Should the
existing systems not perform at current design standards, the units shall be adjusted to the
limitations of the components (coils, dampers, etc.). After completion of the AHU
balancing, the Contract shall Test, Adjust and Balance (TAB) selected Variable Air
Volume (VAV) terminals and discharges in the staff offices. The VAV terminal units serve
combination 2x2 fluorescent light / air diffuser fixtures.
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1.3

A.

1.5

DEFINITIONS

AABC: Associated Air Balance Council.

AHU: Air Handling Unit

NEBB: National Environmental Balancing Bureau.

TAB: Testing, adjusting, and balancing.

TABB: Testing, Adjusting, and Balancing Bureau.

TAB Specialist: An entity engaged to perform TAB Work.

VAV: Variable Air Volume Device

SUBMITTALS

Strategies and Procedures Plan: Within 30 days submit TAB strategies and step-by-step
procedures as specified in "Preparation” Article.

Four (4) hard copies and four (4) electronic copies via computer disk (CD) of the Certified
TAB reports.

Instrument calibration reports, to include the following:

Instrument type and make.
Serial number.
Application.

Dates of use.

Dates of calibration.

P L Bobst

QUALITY ASSURANCE

TAB Contractor Qualifications: Engage a TAB entity certified by AABC, NEBB or
TABB.

TAB Conference: Meet with the Architect of the Capitol on approval of the TAB strategies
and procedures plan to develop a mutual understanding of the details. Require the
participation of the TAB field supervisor and technicians.
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1.6

1.7

1.  Agenda Items:

a.  The Contract Documents examination report.
b.  The TAB plan.

c.  Schedule

d.

Coordination of documentation and communication flow.
Certify TAB field data reports and perform the following:

1.  Review field data reports to validate accuracy of data and to prepare certified TAB
reports.

2. Certify that the TAB team complied with the approved TAB plan and the procedures
specified and referenced in this Specification.

TAB Report Forms: Use standard TAB contractor's forms approved by the Architect of the
Capitol.

Instrumentation Type, Quantity, Accuracy, and Calibration: Asdescribedin ASHRAE 111,
Section 3, "Instrumentation."

Air capture hoods shall be manufactured by TSI Incorporated, Model: AccuBalance.

PROJECT CONDITIONS

Full Occupancy: Senators and Staff will occupy the existing building during entire TAB
period. Cooperate with the Architect of the Capitol during TAB operations to minimize
conflicts with Senators and Staff operations.

COORDINATION

Notice: Provide a two (2) week advance notice for testing of each AHU. Include scheduled
test dates and times.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

£ |

PROJECT PHASING
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3.2

A.

The project will be divided into two (2) Base Contracts, North and South.
1.  TAB for Air Handling Units (BASE):

a. North Base - AHUs 1-5 and 10-16.
b.  South Base - AHUs 7-9, 17 and 19-25.

2. TAB for Variable Air Volume Devices (OPTION): Contractor to calculate airflows
based upon current number of occupants and floor plan layout.

a.  North Option - devices and discharges associated with AHUs 15 and 16.
b.  South Option - devices and discharge association with AHUs 24 and 25.

EXAMINATION

Examine the provided documents to become familiar with Project requirements and to
discover conditions in systems' designs that may preclude proper TAB of systems and
equipment.

Examine systems for installed balancing devices, such as test ports, gage cocks,
thermometer wells, flow-control devices, balancing valves and fittings, and manual volume
dampers. Verify that locations of these balancing devices are accessible.

Examine design data including HVAC system descriptions, statements of design
assumptions for environmental conditions and systems' output, and statements of
philosophies and assumptions about HVAC system and equipment controls.

Examine equipment performance data.

1.  Relate performance data to Project conditions and requirements, including system
effects that can create undesired or unpredicted conditions that cause reduced
capacities in all or part of a system.

2. Calculate system-effect factors to reduce performance ratings of HVAC equipment
when installed under conditions different from the conditions used to rate equipment
performance. To calculate system effects for air systems, use tables and charts found
in AMCA 201, "Fans and Systems," or in SMACNA's "HVAC Systems - Duct
Design." Compare results with the design data and installed conditions.

Examine HVAC equipment and filters and verify that bearings are greased, belts are
aligned and tight, and equipment with functioning controls is ready for operation.
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3.3

34

35

Examine terminal units, such as variable-air-volume boxes, and verify that they are
accessible and their controls are connected and functioning.

Examine operating safety interlocks and controls on HVAC equipment.
Report deficiencies discovered before and during performance of TAB procedures.

Observe and record system reactions to changes in conditions. Record default set points
if different from indicated values.

PREPARATION
Prepare a TAB plan that includes strategies and step-by-step procedures.
Complete system-readiness checks and prepare reports. Verify the following:

1 Automatic temperature-control systems are operational.

2 Equipment and duct access doors are securely closed.

3.  Balance, smoke, and fire dampers are open.

4 Isolating and balancing valves are open and control valves are operational.

GENERAL PROCEDURES FOR TESTING AND BALANCING

Perform testing and balancing procedures on each system according to the procedures
contained in AABC's "National Standards for Total System Balance", ASHRAE 111,
NEBB's "Procedural Standards for Testing, Adjusting, and Balancing of Environmental
Systems" or SMACNA's "HVAC Systems - Testing, Adjusting, and Balancing" and in this
Section.

1.  Comply with requirements in ASHRAE 62.1-2004, Section 7.2.2, "Air Balancing."
Mark equipment and balancing devices, including damper-control positions, valve position
indicators, fan-speed-control levers, and similar controls and devices, with paint or other
suitable, permanent identification material to show final settings. Install mechanical stops

for the minimum CFM value on the VAV devices.

Take and report testing and balancing measurements in inch-pound (IP) units.

GENERAL PROCEDURES FOR BALANCING AIR SYSTEMS
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A.  Prepare test reports for both fans and outlets. Obtain manufacturer's outlet factors and
recommended testing procedures. Crosscheck the summation of required outlet volumes
with required fan volumes.

B. (OPTION) Prepare schematic diagrams of systems' "as-built" duct layouts.
C.  For variable-air-volume systems, develop a plan to simulate diversity.

D. Determine the best locations in main and branch ducts for accurate duct-airflow
measurements.

E.  Check airflow patterns from the outdoor-air louvers and dampers and the return- and
exhaust-air dampers through the supply-fan discharge and mixing dampers are per design.

F.  Locate start-stop and disconnect switches, electrical interlocks, and motor starters.
G.  Check dampers for proper position to achieve desired airflow path.

H.  Check for proper sealing of air-handling-unit components.

3.6 PROCEDURES FOR CONSTANT-VOLUME AIR SYSTEMS

A.  Adjust fans to deliver total indicated airflows within the maximum allowable fan speed
listed by fan manufacturer,

1. Measure total airflow.

a.  Where sufficient space in ducts is unavailable for Pitot-tube traverse
measurements, measure airflow at terminal outlets and inlets and calculate the
total airflow.

2.  Measure fan static pressures as follows to determine actual static pressure:

a.  Measure outlet static pressure as far downstream from the fan as practical and
upstream from restrictions in ducts such as elbows and transitions.

b.  Measure static pressure directly at the fan outlet or through the flexible
connection.

¢.  Measure inlet static pressure of single-inlet fans in the inlet duct as near the fan
as possible, upstream from the flexible connection, and downstream from duct
restrictions.

d.  Measure inlet static pressure of double-inlet fans through the wall of the
plenum that houses the fan.
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3.  Measure static pressure across each component that makes up the air-handling units.
a.  Reportthe cleanliness status of filters at the time static pressures are measured.

4.  Measure static pressures entering and leaving other devices, such as sound traps,
heat-recovery equipment, and air washers, under final balanced conditions.

5.  Review Record Documents to determine variations in design static pressures versus
actual static pressures. Calculate actual system-effect factors. Recommend
adjustments to accommodate actual conditions.

6.  Obtain approval from the Architect of the Capitol for adjustment of fan speed higher
or lower than indicated speed.

7. Donot make fan-speed adjustments that result in motor overload. Consultequipment
manufacturers about fan-speed safety factors. Modulate dampers and measure
fan-motor amperage to ensure that no overload will occur. Measure amperage in
full-cooling, full-heating, economizer, and any other operating mode to determine the
maximum required brake horsepower.

B.  Adjust volume dampers for main duct, submain ducts, and major branch ducts to indicated
airflows.

1. Measure airflow of submain and branch ducts.

a.  Where sufficient space in submain and branch ducts is unavailable for
Pitot-tube traverse measurements, measure airflow at terminal outlets and
inlets and calculate the total airflow for that zone.

2. Measure static pressure at a point downstream from the balancing damper, and adjust
volume dampers until the proper static pressure is achieved.

3. Remeasure each submain and branch duct after all have been adjusted. Continue to
adjust submain and branch ducts to indicated airflows.

C. Measure air outlets and inlets without making adjustments.

1.  Measure terminal outlets using a direct-reading hood or outlet manufacturer's written
instructions and calculating factors.

D.  Adjust air outlets and inlets for each space to indicated airflows. Make adjustments using
branch volume dampers rather than extractors and the dampers at air terminals.

1.  Adjust each outlet in same room or space of indicated quantities without generating

noise levels above the limitations prescribed by the Contract Documents.
2. Adjust patterns of adjustable outlets for proper distribution without drafts.
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3.7 PROCEDURES FOR VARIABLE-AIR-VOLUME SYSTEMS

A. Compensating for Diversity: When the total airflow of all terminal units is more than the
indicated airflow of the fan, place a selected number of terminal units at a minimum
set-point airflow with the remainder at maximum-airflow condition until the total airflow
of the terminal units equals the indicated airflow of the fan. Select the reduced-airflow
terminal units so they are distributed evenly among the branch ducts.

B.  Pressure-Independent, Variable-Air-Volume Systems: After the fan systems have been
adjusted, adjust the variable-air-volume systems as follows:

1.

2

L8]

Set outdoor-air dampers at minimum, and set return- and exhaust-air dampers at a
position that simulates full-cooling load.

Select the terminal unit that is most critical to the supply-fan airflow and static
pressure. Measure static pressure. Adjust system static pressure so the entering static
pressure for the critical terminal unit is not less than the sum of the terminal-unit
manufacturer's recommended minimum inlet static pressure plus the static pressure
needed to overcome terminal-unit discharge system losses.

Measure total system airflow. Adjust to within indicated airflow.

Set terminal units at maximum airflow and adjust controller or regulator to deliver
the designed maximum airflow. Use terminal-unit manufacturer's written
instructions to make this adjustment. When total airflow is correct, balance the air
outlets downstream from terminal units.

Set terminal units at minimum airflow and adjust controller or regulator to deliver the
designed minimum airflow. Check air outlets for a proportional reduction in airflow.

a.  Ifair outlets are out of balance at minimum airflow, report the condition but
leave outlets balanced for maximum airflow.

Remeasure the return airflow to the fan while operating at maximum return airflow
and minimum outdoor airflow.

a.  Adjust the fan and balance the return-air ducts and inlets the same as described
for constant-volume air systems.

Measure static pressure at the most critical terminal unit and adjust the static-pressure
controller at the main supply-air sensing station to ensure that adequate static
pressure is maintained at the most critical unit.

Record final fan-performance data.
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3.8 PROCEDURES FOR MOTORS

A. Motors, 1/2 HP and Larger: Test at final balanced conditions and record the following

data:

1.  Manufacturer's name, model number, and serial number.
2. Motor horsepower rating.

3. Motor rpm.

4.  Efficiency rating.

5.  Nameplate and measured voltage, each phase.

6. Nameplate and measured amperage, each phase.

7.  Starter thermal-protection-element rating.

B.  Motors Driven by Variable-Frequency Controllers: Test for proper operation at speeds
varying from minimum to maximum. Test the manual bypass of the controller to prove
proper operation. Record observations including name of controller manufacturer, model
number, serial number, and nameplate data.

3.9 PROCEDURES FOR TESTING, ADJUSTING, AND BALANCING EXISTING
SYSTEMS

A.  Perform a preconstruction inspection of existing equipment that is to remain and be reused.

1.  Measure and record the operating speed, airflow, and static pressure of each fan.
2. Measure motor voltage and amperage. Compare the values to motor nameplate
information.

Check the condition of filters.

Check the condition of coils.

Check the operation of the drain pan and condensate-drain trap.

Check bearings and other lubricated parts for proper lubrication.

Report on the operating condition of the equipment and the results of the
measurements taken. Report deficiencies.

S e

B.  Before performing testing and balancing of existing systems, inspect existing equipment
that is to remain and be reused to verify that existing equipment has been cleaned and
refurbished. Verify the following:

New filters are installed.

Coils are clean and fins combed.

Drain pans are clean.

Fans are clean.

Bearings and other parts are properly lubricated.

N e PG e
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3.10

3.11

3.12

6. Deficiencies noted in the preconstruction report are corrected.

Perform testing and balancing of existing systems to the extent that existing systems are
affected by the renovation work.

1.  Compare the indicated airflow of the renovated work to the measured fan airflows,
and determine the new fan speed and the face velocity of filters and coils.

2. Verify that the indicated airflows of the renovated work result in filter and coil face
velocities and fan speeds that are within the acceptable limits defined by equipment
manufacturer.

3.  If calculations increase or decrease the air flow rates and water flow rates by more
than 5 percent, make equipment adjustments to achieve the calculated rates. If
increase or decrease is 5 percent or less, equipment adjustments are not required.

4.  Balance each air outlet.

TOLERANCES

Set HVAC system's air flow rates to documented design airflows on drawings dated July
6, 1978:

1. Supply, Return, and Exhaust Fans and Equipment with Fans: Plus or minus 10
percent.
2. Air Outlets and Inlets: Plus or minus 10 percent.

REPORTING

Initial Construction-Phase Report: Based on examination of the Contract Documents as
specified in "Examination" Article, prepare a report on the adequacy of design for systems'
balancing devices. Recommend changes and additions to systems' balancing devices to
facilitate proper performance measuring and balancing. Recommend changes and additions
to HVAC systems and general construction to allow access for performance measuring and
balancing devices.

Status Reports: Prepare progress reports to describe completed procedures, procedures in
progress, and scheduled procedures. Include a list of deficiencies and problems found in
systems being tested and balanced. Prepare a separate report for each system and each
building floor for systems serving multiple floors.

FINAL REPORT
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A.  General: Prepare a certified written report; tabulate and divide the report into separate
sections for tested systems and balanced systems.

1.

2.

Include a certification sheet at the front of the report's binder, signed and sealed by
the certified testing and balancing engineer.
Include a list of instruments used for procedures, along with proof of calibration.

B.  General Report Data: In addition to form titles and entries, include the following data:

2D 0oiadoy W e b e

11.

12.
13.
14.

15.

Title page.

Name and address of the TAB contractor.

Project name.

Project location.

Architect's name and address.

Engineer's name and address.

Contractor's name and address.

Report date.

Signature of TAB supervisor who certifies the report.
Table of Contents with the total number of pages defined for each section of the
report. Number each page in the report.

Summary of contents including the following:

a.  Indicated versus final performance.

b.  Notable characteristics of systems.

c.  Description of system operation sequence if it varies from the Contract
Documents.

Nomenclature sheets for each item of equipment.

Data for terminal units, including manufacturer's name, type, size, and fittings.
Notes to explain why certain final data in the body of reports vary from indicated
values.

Test conditions for fans and pump performance forms including the following:

a. Settings for outdoor-, return-, and exhaust-air dampers.

b.  Conditions of filters.

c.  Cooling coil, wet- and dry-bulb conditions.

d.  Face and bypass damper settings at coils.

e. Fan drive settings including settings and percentage of maximum pitch
diameter. .

i Inlet vane settings for variable-air-volume systems.

g.  Settings for supply-air, static-pressure controller.

h.  Other system operating conditions that affect performance.
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C. System Diagrams: Include schematic layouts of air and hydronic distribution systems.
Present each system with single-line diagram and include the following:

Quantities of outdoor, supply, return, and exhaust airflows.
Water and steam flow rates.

Duct, outlet, and inlet sizes.

Pipe and valve sizes and locations.

Terminal units.

Balancing stations.

Position of balancing devices.

»1 O s D B

D. Air-Handling-Unit Test Reports: For air-handling units with coils, include the following:
1. Unit Data:

Unit identification.

Location.

Make and type.

Model number and unit size.

Manufacturer's serial number.

Unit arrangement and class.

Discharge arrangement.

Sheave make, size in inches (mm), and bore.

Center-to-center dimensions of sheave, and amount of adjustments in inches
(mm).

Ji Number, make, and size of belts.

k.  Number, type, and size of filters.

R T A0 o R

2. Motor Data:

Motor make, and frame type and size.

Horsepower and rpm.

Volts, phase, and hertz.

Full-load amperage and service factor.

Sheave make, size in inches (mm), and bore.

Center-to-center dimensions of sheave, and amount of adjustments in inches
(mm).

oo o

3.  Test Data (Indicated and Actual Values):
a. Total air flow rate in cfm (L/s).

b.  Total system static pressure in inches wg (Pa).
c. Fanrpm.
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Discharge static pressure in inches wg (Pa).

Filter static-pressure differential in inches wg (Pa).
Preheat-coil static-pressure differential in inches wg (Pa).
Cooling-coil static-pressure differential in inches wg (Pa).
Heating-coil static-pressure differential in inches wg (Pa).
Outdoor airflow in cfm (L/s).

Return airflow in c¢fm (L/s).

Outdoor-air damper position.

Return-air damper position.

Vortex damper position.

BrmT e me o

E.  Fan Test Reports: For supply, return, and exhaust fans, include the following:
1.  Fan Data:

System identification.

Location.

Make and type.

Model number and size.

Manufacturer's serial number.

Arrangement and class.

Sheave make, size in inches (mm), and bore.

Center-to-center dimensions of sheave, and amount of adjustments in inches
(mm).

R e poe o

2. Motor Data:

Motor make, and frame type and size.

Horsepower and rpm.

Volts, phase, and hertz.

Full-load amperage and service factor.

Sheave make, size in inches (mm), and bore.

Center-to-center dimensions of sheave, and amount of adjustments in inches
(mm).

g.  Number, make, and size of belts.

el L = T A

3. Test Data (Indicated and Actual Values):

Total airflow rate in cfm (L/s).

Total system static pressure in inches wg (Pa).
Fan rpm.

Discharge static pressure in inches wg (Pa).
Suction static pressure in inches wg (Pa).

opoow
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F.  Air-Terminal-Device Reports:
1. Unit Data:

System and air-handling unit identification.
Location and zone.

Apparatus used for test.

Area served.

Make.

Number from system diagram.

Type and model number.

Size.

Effective area in sq. ft. (sq. m).

e N

2. Test Data (Indicated and Actual Values):

a.  Air flow rate in cfm (L/s).
b.  Air velocity in fpm (m/s).
c.  Preliminary air flow rate as needed in cfm (L/s).
d.  Preliminary velocity as needed in fpm (m/s).
e.  Final air flow rate in cfm (L/s).
I Final velocity in fpm (m/s).
g.  Space temperature in deg F (deg C).
G. System-Coil Reports: For reheat coils and water coils of terminal units, include the
following:
1. Unit Data:
a.  System and air-handling-unit identification.
b.  Location and zone.
c.  Room or riser served.
d.  Coil make and size.
e.  Flowmeter type.

2. Test Data (Indicated and Actual Values):

Air flow rate in cfm (L/s).

Entering-water temperature in deg F (deg C).
Leaving-water temperature in deg F (deg C).
Water pressure drop in feet of head or psig (kPa).
Entering-air temperature in deg F (deg C).

opo o

TESTING, ADJUSTING, AND BALANCING FOR HVAC 230593 - 14



Hart Senate Office Building (HSOB) Testing, Adjusting and Balancing

f.  Leaving-air temperature in deg F (deg C).
H. INSPECTIONS
I.  Initial Inspection:

1. After testing and balancing are complete, operate each system and randomly check
measurements to verify that the system is operating according to the final test and
balance readings documented in the final report.

2. Check the following for each system:

a.  Measure airflow of at least 10 percent of air outlets.

b.  Measure room temperature at each thermostat/temperature sensor. Compare
the reading to the set point.

c.  Verify that balancing devices are marked with final balance position.

d.  Note deviations from the Contract Documents in the final report.

J.  Final Inspection:

1.  Afterinitial inspection is complete and documentation by random checks verifies that
testing and balancing are complete and accurately documented in the final report,
request that a final inspection be made by The Architect of the Capitol.

2.  The TAB contractor's test and balance engineer shall conduct the inspection in the
presence of an Architect of the Capitol Representative.

3. An Architect of the Capitol Representative shall randomly select measurements,
documented in the final report, to be rechecked. Rechecking shall be limited to either
10 percent of the total measurements recorded or the extent of measurements that can
be accomplished in a normal 8-hour business day.

4.  Ifrechecks yield measurements that differ from the measurements documented in the
final report by more than the tolerances allowed, the measurements shall be noted as
"FAILED."

5. If the number of "FAILED" measurements is greater than 10 percent of the total
measurements checked during the final inspection, the testing and balancing shall be
considered incomplete and shall be rejected.

K. TAB Work will be considered defective if it does not pass final inspections. If TAB Work
fails, proceed as follows:

1.  Recheck all measurements and make adjustments. Revise the final report and
balancing device settings to include all changes; resubmit the final report and request
a second final inspection.

2. Ifthe second final inspection also fails, The Architect of the Capitol may contract the
services of another TAB contractor to complete TAB Work according to the Contract
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Documents and deduct the cost of the services from the original TAB contractor's
final payment.

L.  Prepare test and inspection reports.

3.13  ADDITIONAL TESTS

A.  Within 90 days of completing TAB, perform additional TAB to verify that balanced
conditions are being maintained throughout and to correct unusual conditions.

B. Seasonal Periods: Ifinitial TAB procedures were not performed during near-peak summer
and winter conditions, perform additional TAB during near-peak summer and winter
conditions.

END OF SECTION 230593
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WAIS Document Retrieval

GENERAL DECISION: DC20070003 01/04/2008 DC3

Date: January 4, 2008
General Decision Number: DC20070003 01/04/2008

Superseded General Decision Number: DC20030003
State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (Does not include single family
homes and apartments up to and including 4 stories)

Modification Number Publication Date
0 02/09/2007
1 05/04/2007
2 05/11/2007
3 05/18/2007
4 06/08/2007
5 05/15/2007
6 06/22/2007
7 06/29/2007
8 07/06/2007
9 07/20/2007

10 09/14/2007
L 11/02/2007
12 11/09/2007
13 11/16/2007
14 12/21/2007
15 12/28/2007
16 01/04/2008

ASBE0024-001 10/01/2007
Rates Fringes

Asbestos Worker/Heat and
Frost Insulator
Includes the application
of all insulating
materials, protective
coverings, coatings and
finishes to all types of
mechanical systems.......... 5 27.88 13.88

ASBE0024-002 10/01/2007
Rates Fringes

HAZARDOUS MATERIAL HANDLER
Includes preparation,
wetting, stripping,
removal, scrapping,
vacuuming, bagging and
disposing of all
insulation materials,

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=DC2007...
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whether they contain
asbestos or not, from
mechanical systems.......... $ 17.95 6.50

ASBRE0024-005 10/01/2007
Rates Fringes
Fire Stop Technician............. $ 22.95 6.39

Includes the application of materials or devices within or
around penetrations and openings in all rated wall or floor
assemblies, in order to prevent the pasage of fire, smoke
of other gases. The application includes all components
involved in creating the rated barrier at perimeter slab
edges and exterior cavities, the head of gypsum board or
concrete walls, joints between rated wall or floor
components, sealing of penetrating items and blank openings.

Rates Fringes
BRECKEAYER e ou s o ssises e 5 125590 6..19
“cameoi3z-oos 0s/01/2007

Rates Fringes
Carpenters (Including Drywall
HaNGing) . ovovvuvenrenennsenanenns $ 24.37 6.15
Piledriver. .. (. o6 oaias o5 S0ons & 0% s 22.87 65.85
‘BLEC0026-003 05/03/2000

Rates Fringes
Communication Technician......... & 2335 3%+6.87

SCOPE OF WORK: Includes low voltage construction,
installation, maintenance and removal of teledata
facilities (voice, data and video) including outside plant,
telephone and data inside wire, interconnect, terminal
equipment, central offices, PABX, fiber optic cable and
equipment, railroad communications, micro waves, VSAT,
bypass, CATV, WAN (Wide area networks), LAN (Local area
networks) and ISDN (Integrated systems digital network) .

WORK EXCLUDED: The installation of computer systems in
industrial applications such as assembly lines, robotics
and computer controller manufacturing systems. The
installation of conduit and/or raceways shall be installed
by Inside Wiremen. On sites where there is no Inside
Wireman employed, the Teledata Technician may install
raceway or conduit not greater than 10 feet. Fire alarm
work is excluded on all new construction sites or wherever
the fire alarm system is installed in conduit. All HVAC
control work.

ELEC0026-016 11/05/2007
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Rates Fringes
Electricians (Excluding
Communication-Low Voltage
L5 5 3 < $ 34.55 11.3%+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s
Birthday, Inauguration Day, Memorial Day, Fourth of July,
Labor Day, Veterans Day, Thanksgiving Day, the day after
Thanksgiving and Christmas Day or days designated as legal
holidays by the Federal Government.

ENGI0077-009 05/01/2007

Rates Fringes

Power equipment operators:
Boom: TYRCKE . «u cwews s s s S 26.47 6.82+a+b
Cranes (35 tons and above)..$ 27.64 6.82+a+b
Cranes (under 35 tons)...... $ 27.18 6.82+a+b
Forklifts.......iiiiiiinnrnn 5 19.90 6.82+a
PiledriverS. ... e eueeennn $ 27.18 6.82+a

a. PAID HOLIDAYS:
New Years Day, Inaugural Day, Decoration Day, Independence
Day, Labor Day, Martin Luther King's Birthday, Veterans
Day, Thanksgiving Day, Friday after Thanksgiving and
Christmas Day.

b. PREMIUM PAY:
Tower cranes and cranes 100-ton and over to receive $1.00 per
hour premium over Group One.

IRON0O005-001 06/01/2007

Rates Fringes
Ironworkers:
Structural, Ornamental and
Chain Link Fence............ $ 26.73 11.995
“IRoNoz01-003 0s/01/2007
Rates Fringes
Ironworker (Reinforcing)......... $ 24.80 12.08
Lamooss7-o01 0s/01/2001
Rates Fringes
Laborer:Skilled. ......ouvvsvueuesn s 18.81 4.29

FOOTNOTE: Potmen, power tool operator, small machine
operator, concrete labor including concrete preparation,
signalmen, laser beam operator, waterproofer, open caisson,
test pit, underpinnig, pier hole and ditches, laggers and
all work associated with lagging that is not expressly
stated, strippers, operator of hand derricks, vibrator
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operators, pipe layers, or tile layers (tile laid on road
construction projects ONLY), operators of jackhammer,
paving breakers, spaders or any machine that does the same
general type of work, scaffold builders, operators of
towmasters, scootcretes, buggymobiles and other machines of
similar character, operators of tampers and rammers and
other machines that do the same general type of work,
whether powered by air, electric or gasoline builders of
trestle scaffolds over one tier high and sand blaster,
power and chain saw operators used in clearing, installers
of well points, wagon drill operators, acetylene burners
and licensed powdermen.

LABO0657-002 06/01/2007

Rates Fringes
Laborers:
Mason Tenders, Brick........ 5 14.14 4.29
Mortarmen, Scaffold
BUETABTES s wu sow apsmvmem e s $ 14.90 4.29
MARB0002-002 05/01/2007
Rates Fringes
Marble & Stone Mason............. $ 31.00 11562

INCLUDES pointing, caulking and cleaning of All types of
masonry, brick, stone and cement structures; EXCEPT
pointing, caulking and cleaning of exisiting masonry,
brick, stone and cement (restoration work)

MARB0003-001 05/01/2007

Rates Fringes
Mosaic & Terrazzo Worker,
Tile Layer
Marble Mason and Tile Layer.$ 24.67 8.78
Terrazzo Worker............. $ 25.42 8.78
MARB0003-004 05/01/2007
Rates Fringes
Marble, Tile & Terrazzo
FINTSHEE s smememy B8 werntw e SEREEEE & $ 19.84 7.90
PAINOOS51-004 06/01/2007
Rates Fringes
Glaziers
Contracts $2 million and
R84 T 1= o e $ 24.12 7.46
Contracts over $2 million...$ 26.34 7.46

PAIN0051-010 06/01/2007
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Rates Fringes

Painters:
Brush, Roller, Spray and
Drywall Finisher............ $ 23.31 7z 7

PLAS0891-003 05/01/2007

Cement Mason/Concrete Finisher...$ 26.15 6.01

* PLUM0005-007 10/21/2007
Rates Fringes

Plumbers
Apartment Buildings over 4
stories (except hotels),
schools, colleges and
speculative office
buildings, strip shopping
centers, churches, water
coolers, room air
conditioning units,
appliances, packaged ice
machines and light
commerical refrigeration
and/or air conditioning
systems serving a single
business in a single story
building and not to exceed
5. h.p. or tons, self-
contained package unit up
to including 5 h.p. or tons.$ 21.54 8.33+a
ALL Other Work. ... .. «eecue ws s $ 33.92 12.%4+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day
and the day after Thanksgiving, Christmas Day, New Year's
Day, Martin Luther King's Birthday, Memorial Day and the
Fourth of July.

PLUM0602-006 11/01/2007

Rates Fringes
Steamfitter, Refrigeration &
Air Conditioning Mechanic
(Including HVAC Pipe Work)....... 533,279 13.57+a

a. PAID HOLIDAYS:
New Year's Day, Martin Luther King's Birthday, Memorial Day,
Independence Day, Labor Day, Veterans Day, Thanksgiving Day
and the day after Thanksgiving Day and Christmas Day.

SFDC0669-001 01/01/2007

Rates Fringes

Sprinkley FitEergiu va wewim o wsms 5 27.45 13.40
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SHEE0100-002 07/01/2007
Rates Fringes

Sheet Metal Worker (Including
HVAC Duct Work) ...... ... .. ... .... S 31.54 11.65

SUDC2000-001 04/12/2000
Rates Fringes
Laborer, Unskilled............... $ 11.83 2.23

Pointer, caulker and cleaner
INCLUDES pointing,
caulking and cleaning of
existing masonry, brick,
stone and cement
structures (restoration
work) ; EXCLUDES pointing,
caulking and cleaning of
new or replacement
masonry, brick, stone and
cementio: vsoeE 28 R EEn I TovEs $ 20.00

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

* an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=DC2007...
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because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the guestion in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S5. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=DC2007...  2/7/2008



DATE BOND EXECUTED (Musr not be /ater than bid

BID B_QND opening date) OMB NO.:9000-0045
{Sew instruction' o reverss)

Public reparting burden for this coll of infor ion is asti d to average 25 minutes per response, including ths tims for reviewing instructions, searching uininsl; data

sources, gathering and maintaining the data needed, and completing and reviewing the collection of infarmation. Send commants regarding this burden estimata or any other

;?ezct ol's'rhis collection of information, including suggestions for reducing this burden, to the FAR Secratariat (MVR), Fedaral Acquisition Policy Division, GSA, Washington,
0405,

PRINCIPAL (Legal name and business sddress) TYPE OF ORGANIZATION (X~ ane/
D INDIVIDUAL D PARTNERSHIP
D JOINT VENTURE D CORPORATION

STATE OF INCORPORATION

SURETY(IES) {Name and business address)

PENAL SUM OF BOND [ BID IDENTIFICATION
sr;::nac!gnr AMOUNT NOT TO EXCEED |80 DATE - [INVITATION NO.
PRICE MILLION(S) THOUSANDIS!  [HUNDREDISI |CENTS
b FOR (Construction,
Supplies, or Services)| )

OBLIGATION:

We, the Principal and Suretylies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum. For
payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However, where the Sureties
are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally” as well as "severally” only for the purpose of
allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the
payment of the sum shown opposite the name of the Surety. If no limit of liability is indicated, the limit of liability is the full amount of the penal sum.

CONDITIONS:

The Principal has submitted the bid identified above.

THEREFORE:

The above abligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for
acceptance [sixty (60} days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid
as accepted within the time specified (ten (10) days if no period is specified) after receipt of the farms by the principal; or (b} in the event of failure to
execute such further contractual documents and give such bonds, pays the Government for any cost of procuring the work which exceeds the amount
of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the
Principal may grant to the Government. Notice to the suretylies) of extension(s) are waived. However, waiver af the notice applies only to extensions
aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid,

WITNESS: '
date
PRINCIPAL
1 2, 3.
SIGNATURE(S)
. (Seal) (Seal) {Seal) Corporate
1. R % Seal
NAME(S) &
TITLE(S)
(Typed]

INDIVIDUAL SURETY(IES)

1. &
SIGNATUREIS) .
(Seal] (Seal)
NAME(S) 1 #
{Typed)
CORPORATE SURETY(IES)
NAME & STATE OF INC. LIABILITY LIMIT ($)
<« | ADDRESS
z ). 2. Corporate ..~
1 |SIGNATURE(S) oy T
< . Seal
2 NAMESs & 1. 4
TITLE(S)
[Typed!
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24 (rev. w-sai
Previous edition is usable Prascribad by GSA - FAR (48 CFR) 53.228(a



NAME & STATE OF INC, LIABILITY LIMIT (3)
=| ADORESS b
> T - 2.
I SIGNATURE(S) Corporate
— Seal
A NAMES & [T 2.

TITLE(S)

{Typed]

NAME & STATE OF INC, LIABILITY LIMIT ($)
| ADDRESS
= i 2, Corporate
b KIGNATURE(S)
[ Seal
2 [ NANES) & |1 2.

TITLE(S)

{Typed)

NAME & STATE OF INC, LIABILITY LUIMIT ($)
a| aboRess
|_>: s 2. Corporate
L SIGNATURE(S) : P
©  Seal
o[ NAMES) & [1. z.

TITLE(S)

(Typed)

MAME & STATE OF INC. LIABILITY LIMIT ($)
w| ADDRESS

. >

E ls:ﬁmrunas; Corporate
© : : Seal
HIETEEENE 3

TITLEIS)

{Typed)

NAME & STATE OF INC. LIABILITY LIMIT (%)
w| ADDRESS
s 1. . Corporate
{1 SIGNATURE(S)
g Seal
7l NavES & (1 z

TITLE(S)

{Typed) |

NAME & STATE OF INC. LIABILITY LIMIT (%)
¢ | ADODRESS
& 1. 2 '
F SiGNATURE(S) Corporate
= : Seal
[ namEst & |10 2.

TITLE(S)

(Typed!

INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required. Any deviation from this form will require the written approval of
the Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal” on the face of the form. An
authorized person shall sign the bond. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence
of authority if that representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price. In these cases, the bond may state a maximum dollar limitation
{e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and
must act within the limitation listed therein. where more than one corporate surety is involved, their names and addresses shall appear
in the spaces {Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)." In the space designed "SURETY(IES)" on the face of the
form, insert only the letter identification of the sureties.

{b) Where individual sureties are involved, a completed Affidavit of Individugl surety (Standard Form 28), for each individual surety,
shall accompany the bond. -The Government may require the surety to furnish additional substantiating information concerning its

financial capability.

5. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond cpposite the word “Corporate
Seal": and shall affix an adhesive seal if exacuted in Maine, New Hampshire, or any ather jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms “bid" and "bidder" shall include "proposal” and "offeror.”

STANDARD FORM 24 (Rev. 10-98) BACK



TO: ALL VENDORS/CONTRACTORS/CONSULTANTS

FROM: THE OFFICE OF THE ARCHITECT OF THE CAPITOL

Due to requirements set forth in the DEBT COLLECTION IMPROVEMENT ACT OF 1996
(PUBLIC LAW 104-134), all payments made to vendors, contractors and consultants doing business
with the Federal Government must be made by Electronic Funds Transfer (EFT) directly to your
financial institution. If you are currently enrolled under EFT with the Architect of the Capitol, no
further action is necessary other than to report changes.

EFT payments are cost effective, enabling prompt, convenient and reliable payments directly to a
designated bank account.

The Architect of the Capitol, in making EFT payments, supplies the financial institution with
identifying information (ie. invoice number), which accompanies each transaction. The financial
institution in turn can supply this information to the account holder.

Therefore, to accomplish the mandate of P. L. 104-134, it is necessary that the attached sheet;
PAYMENT INFORMATION FORM ACH VENDOR PAYMENT SYSTEM be completed and
returned with your bid or offer as set forth in Section G of the solicitation.



PAYMENT INFORMATION FORM
ACH VENDOR PAYMENT SYSTEM

This form is used for ACH payments with an addendum record that carries payment-related information.
Recipients of these payments should bring this information to the attention of their financial institution when
presenting this form for completion. The information will be transmitted in the CCD+ format to the designated
financial institution.

Debt Collection Improvement Act of 1996

PAPERWORK REDUCTION ACT STATEMENT
The information being collected on this form is pursuant to Public Law 104-134, which mandated Electronic Funds Transfer for recipients of all federal
payments (excluding IRS tax refunds) beginning July 24, 1996. This information will be needed by the Treasury Department to transmit payments and
related data.

COMPANY INFORMATION

NAME:
ADDRESS:
CONTRACT NUMBER: AOC- TAXPAYER IDENTIFICATION NUMBER (TIN):
CONTACT PERSON NAME: TELEPHONE NUMBER: ( )
FAX NUMBER: ( )
AGENCY INFORMATION
NAME: ARCHITECT OF THE CAPITOL - FORD HOUSE OFFICE BUILDING

ADDRESS: ACCOUNTING DIVISION, ROOM H2-205

WASHINGTON, D.C. 20024 FAX NUMBER: (202) 225-7321

CONTACT PERSON NAME: MR. JAMES JARBOE TELEPHONE NUMBER: (202) 226-2552

FINANCIAL INSTITUTION INFORMATION

BANK NAME:

BRANCH LOCATION: (If applicable)

CONTACT NAME: TELEPHONE NUMBER: ( )

NINE DIGIT ROUTING TRANSIT NUMBER:

DEPOSITOR ACCOUNT NUMBER:

TYPE OF ACCOUNT: ____ CHECKING _____ SAVINGS ____ LOCKBOX

SIGNATURE AND TITLE OF REPRESENTATIVE: TELEPHONE NUMBER:

Architect of the Capitol
Revised 06/11/99




For AQC use only:

ID required

—NoID- i

UNITED STATES CAPITOL POLICE
WASHINGTON, D.C. 20510-72]8 a

REQUEST FOR CHECK OF CRIMINAL HISTORY RECORDS

Please report with: (1) a form of valid photo identification and (2) this form; fo the Identification .S'ecn'én,;

Room 103B, U.S. Capitol Police Headguariers, 119 D Street, N.E.
AR : -“,:f

e
i Name (Last, First, Midd)q ) Address: -
Street & No.
City & State
Zip
Tele:

I

2 Other names ever used (e.g. maiden name, nickname, etc.)

3 Date of Birth (Month, Day, Year) | 4 Birthplace (Ciry and State or County)

5 Social Security Number 6 Sex
0O Male O Female

Race 8 Height | 9 Weight. | 10 Eye Color | 11 Hair Color

-3

SIGNATURE AND RELEASE OF -INFORMATION:

READ THE FOLLOWING CAREFULLY BEFO,RE YQU SIGN:

1 understand that the Jnfm mation prowded abOVE will be used to check lht: cnmmal history -
records of the Femera] Bureau of Investigation (FBI).
] consent to the use of the mfmmauon prowaea above in making & security. determnanon

CONCETDINgG Mme.

] certify that, to lhc best of my knowledge. and beliei, all the lnformatzon pmvmed above is
true, correct, and complete, and made in good faith.

12 Signature 12 Date Signed (Month, Doy, Year)




14 Name/Employing Office

]
h
PrTRL

15 Title

16 Telephone number 17 Date of Request

SIGNATURE AND REQUEST:

1 request that the applicant/employee indicated above be fingerprinted by the United States
Capitol Police and that these fingerprints be submitied for a check of the criminal history’
records of the Federal Bureau of Investigation (FBI). This check will be used in making a
security determination concerning this applicanv/employee.

18 Signature . 19 Date Signed (Month, Day, Year)

20 Individual Receiving Request

21 Date/Time Received

22 1S #:




AOC PAST PERFORMANCE QUESTIONNAIRE
RFP No. 080014

TESTING.ADJUSTING, BALACING OF AIR HANDLING UNITS, HART SENATE OFFICE
BUILDING, WASHINGTON. D.C.

The company listed below is preparing an offer on the above project for the Architect of the Capitol,
Washington, DC. Your name has been provided as a customer reference regarding performance
under a past contract with your agency/company. Your comments are considered Source Selection
Sensitive, therefore, you are advised that your response will be safeguarded to the extent cited in the
Federal Acquisition Regulation (FAR) 42.1503. FAR prohibits the release of past performance
evaluations to other than other Government personnel and the company whose performance is being
evaluated during the period the information may be used to provide source selection information.

This past performance questionnaire is being submitted by the contractor and you are requested
complete it and return it to the Architect of the Capitol in care of Chris Lindsay at FAX number
(866) 221-4147 on or before the proposal submission due date of MARCH 11, 2008. While all
elements below may not apply, please complete as much as possible.

Company/Individual Requesting Past Project Information:

Name:

Past Project Title On Which The Company Is Being Evaluated

Project Title :

Evaluator POC (for verification purposes)

Name: Agency/Company, POC Date:

Phone No.: Fax No.

E-mail Address:

Address:

Position held or function in relation to project:

Ratings: Please evaluate the contractor’s performance using the following ratings:

“0” Outstanding The contractor’s performance clearly exceeded the contract requirements.



AOC PAST PERFORMANCE QUESTIONNAIRE
RFP No. 080014

“S” Satisfactory The contractor’s performance met the contract requirements.

“M” Marginal The contractor’s performance met the minimum contract requirements but
with difficulty.

“U” Unsatisfactory The contractor’s performance was poor and/or did not satisfy contract
requirements.

Please rate and provide supporting information for the following. If the rating is Outstanding or
Unsatisfactory, please provide specific contract/job performance areas which were exceeded or not
performed in accordance with the contract’s minimum requirements. (Use additional sheets as
needed)

1. Performance in meeting delivery/completion schedules:

Rating:
2. What did the contractor do to improve or resolve schedule problems, if any?

Rating:

3. The contractor’s quality control (CQC).
Rating:
4. The contractor’s performance in delivering quality work in accordance with the contract:

Rating:
5. The contractor’s ability to provide the required work at a reasonable total price.

Rating:
6. The contractor’s compliance with labor standards, if applicable.
Rating:
7. The contractor’s compliance with safety standards.
Rating:

8. Has the contractor been given any of the following: Cure notice, show cause, letters of
reprimand, suspension of payments, termination? If yes, please explain.

Rating:




AOC PAST PERFORMANCE QUESTIONNAIRE
RFP No. 080014

9. Would you award another contract to this contractor? If no, please state reasons for not
recommending this contractor additional work.

Rating:

10. Was the customer satisfied with the end product?

Rating:

11. The relationship between the contractor and owner’s contract team/Contracting
Officer/COR/COTR?

Rating:

12. The contractor’s on-site management and coordination of subcontractors.

Rating:

13. The contractor’s overall corporate management, integrity, reasonableness and cooperative
conduct.

Rating:

14. Has the contractor filed any modifications? How many?
And to what extent?

15. Has the contractor been provided an opportunity to discuss any negative performance ratings?

If so, what were the results?

16. OVERALL RATING Rating:

17. Please provide any additional comments:




AOC PAST PERFORMANCE QUESTIONNAIRE
RFP No. 080014
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